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SECTION 01025

MEASUREMENT AND PAYMENT

PART 1   GENERAL

1.1   LUMP SUM PAYMENT ITEMS

1.1.1   General

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the BIDDING SCHEDULE and described 
below.  All costs for items of work, which are not specifically mentioned 
to be included in a particular lump sum or unit price payment item, shall 
be included in the listed lump sum item most closely associated with the 
work involved.  The lump sum price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for which separate payment is 
not otherwise provided.

1.1.2   Lump Sum Items

a.  "Mobilization and Demobilization"   [Item No. 0001]

(1)  Payment will be made for costs associated with mobilization 
and demobilization, as defined in Contract Clause entitled 
"PAYMENT FOR MOBILIZATION AND DEMOBILIZATION".

(2)  Unit of measure:  lump sum.

1.2   UNIT PRICE PAYMENT ITEMS

1.2.1   General

Payment items for the work of this contract on which the contract unit price
 payments will be made are listed in the BIDDING SCHEDULE and described 
below.  The unit price and payment made for each item listed shall 
constitute full compensation for furnishing all plant, labor, materials, 
and equipment, and performing any associated Contractor quality control, 
environmental protection, meeting safety requirements, tests and reports, 
and for performing all work required for each of the unit price items.

1.2.2   Unit Price Items

a.  "Dredging"  [Item Nos. 0002, 0003,  and 0004]

(1)  This item shall include all work as specified in SECTION 02482
 DREDGING.  The Contract unit price per cubic yard of dredging 
shall include the cost of removal, conveyance and disposal of all 
materials as shown on the drawings and as specified herein, except 
original materials, ledge rock, boulders, cobbles, rock fragments, 
scrap materials, snags, stumps, piles, debris or other material 
which cannot be removed or buried below the required depth by the 
plant specified in the accepted bid, or the equivalent of such 
plant, without blasting or special apparatus.  The unit price 
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shall also include the cost of all work required to be performed 
for the use of the disposal area.  Nothing in this paragraph shall 
be construed as prohibiting the removal of excepted material by 
special means at the prices agreed and approved in accordance with 
applicable provisions of the contract.

(2)  Unit of measure:  Payment for all acceptably completed work 
required under SECTION 02482 of the specifications will be made at 
the applicable contract unit price per cubic yard for the payment 
items, "DREDGING:", "Russell Island shoal  "First 1,000 Cubic 
Yards", and "Over 1,000 Cubic Yards", "Middle Ground shoal"First 
1,500 Cubic Yards", and "Over 1,500 Cubic Yards", "BLACK RIVER 
shoal" "First 6,000 Cubic Yards", and "Over 6,000 Cubic Yards"

PART 2   PRODUCTS  (NOT APPLICAVLE)

PART 3   EXECUTION (NOT APPLICABLE)

       -- End of Section --
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SECTION 01090

SOURCES FOR REFERENCE PUBLICATIONS

PART 1  GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the sponsoring organization, e.g. 
 UL 1 (1993; Rev thru Jan 1995) Flexible Metal Conduit.  However, when the 
sponsoring organization has not assigned a number to a document, an 
identifying number has been assigned for convenience, e.g.  UL's unnumbered 
1995 edition of their Building Materials Directory is identified as UL-01 
(1995) Building Materials Directory.  The sponsoring organization number 
(UL 1) can be distinguished from an assigned identifying number (UL-01) by 
the lack of a dash mark (-) in the sponsoring organization assigned number.

1.2   ORDERING INFORMATION

The addresses of the organizations whose publications are referenced in 
other sections of these specifications are listed below, and if the source 
of the publications is different from the address of the sponsoring 
organization, that information is also provided.  Documents listed in the 
specifications with numbers which were not assigned by the sponsoring 
organization should be ordered from the source by title rather than by 
number.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph:  610-832-9585
Fax:  610-832-9555
E-mail:  cservice@astm.org 

CODE OF FEDERAL REGULATIONS (CFR)

Order from:
Government Printing Office
Washington, DC  20402
Ph:  202-512-1800
Fax:  202-275-7703
Internet:  http://www.pls.com:8001/his/cfr.html

CORPS OF ENGINEERS (COE)

Order from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
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3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:  601-634-2355
Fax:  601-634-2506

MICHIGAN DEPARTMENT OF TRANSPORTATION  (MDOT)

Financial Services Division
Burea of Finance
P.O. Box 30050
425 W. Ottawa St.
Lansing,  Mi  48909
Modem:  517-355-0014

ENGINEERING MANUALS (EM)
SAFETY AND HEALTH REQUIREMENTS MANUAL

USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph: 301-394-0081 

ENGINEERING REGULATIONS (ER)

USACE Publications Depot
Attn:  CEIM-SP-D 2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081

ENVIRONMENTAL PROTECTION AGENCY (EPA)

Public Information Center
401 M St., SW
Washington, DC  20460
Ph:  202-260-7751
FAX:  202-260-6257
Internet:  http://www.epa.gov NOTE:  Some documents are available
only from National Technical Information
Services (NTIS)
5285 Port Royal Rd.
Springfield, VA  22161
Ph:  703-487-4600
Fax:  703-321-8547
Internet: http://www.fedworld.gov/ntis/ntishome.html 

PART 2   (Not Applicable)

PART 3   (Not Applicable)

    -- End of Section --
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SECTION 01100
SPECIAL PROJECT PROCEDURES

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred within the text by the 
basic designation only.

CODE OF FEDERAL REGULATIONS (CFR)

33 CFR 320-330 General Regulatory Policies, Permits, 
Enforcement and Definitions

40 CFR 233 State Program Regulations

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with SECTION 01330, entitled 
"SUBMITTAL PROCEDURES":

SD-01 Data

Accident Prevention Plan; GA,AOF

Contractor shall provide an accident prevention plan including an activity 
hazard analysis to the Contracting Officer within 15 calendar days after 
receipt of award in accordance with Contract Clause titled "Accident 
Prevention (Nov 1991), Alternate 1 (Nov 1991) in SECTION 00700.

Payrolls and Basic Records; GA,AOF

Contractor shall submit payrolls and basic records in accordance with the 
Section 00700 clause entitled "PAYROLLS AND BASIC RECORDS (FEB 1988).

SD-07 Schedules

Progress Chart; GA,AOF

Contractor shall submit progress chart in accordance with the Section 00700 
clause entitled "SCHEDULE FOR CONSTRUCTION CONTRACTS (APR 1984).

1.3   PRECONSTRUCTION CONFERENCE

After award of a contract, a conference will be arranged by the Contracting 
Officer's Representative between responsible personnel of the Contractor, 
Area Office and District Office.  At this conference, the Contractor will 
be oriented with respect to Government procedures and line of authority for 
wage rates, contractual, administrative, and construction matters.

1.4   REGULATORY REQUIREMENTS

1.4.1   Additional Work Proposed and Not Authorized
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1.4.1.1   Work Subject to 33 CFR 320-330

Any additional work (not specifically shown on the plans or delineated in 
the specifications) proposed by the Contractor in or affecting navigable 
waters, including wetlands (as defined in 33 CFR 320-330, published in the 
Federal Register Vol.51, No.  219, Thursday, November 13, 1986) shall not 
be performed without a Department of the Army Permit.  This requirement 
shall be applicable to all work, permanent or temporary, and/or fill(s).  
The Department of the Army Permit shall be approved by the District 
Engineer or Deputy District Engineer in accordance with the laws of the 
United States and the regulations promulgated thereunder, including, but 
not limited to, the River and Harbor Act of 1899, the Clean Water Act and 
the National Environmental Policy Act of 1969, as amended.  Corps employees 
(Contracting Officer's Representatives (COR) or inspectors) are not 
delegated authority to authorize such work.  Information on making 
application for such permit(s) may be obtained by contacting one of the 
offices as listed hereinafter.  When applying for information or a permit, 
a copy of any correspondence should be directed to the Contracting Officer 
of this contract.  If a permit is not obtained, the additional work cannot 
be accomplished.  Any delay in processing the permit will not constitute 
the basis of a claim under this contract.  The fact that the Contractor is 
performing work under a Department of the Army Contract will give the 
Contractor no greater rights than any other applicant for a Department of 
the Army Permit.

MICHIGAN-INDIANA

Regulatory Office
U.S. Army Engineer District, Detroit
P. O. Box 1027
Detroit, MI  48231
Telephone:  313-226-6813

1.4.1.2   Work Subject to 40 CFR 233

Any additional work (not specifically shown on the plans or included in the 
specifications), proposed by the Contractor, in or affecting waters of the 
United States, including wetlands, in the State of Michigan (as defined in 
40 CFR 233, published in the Federal Register, Vol. 49 No. 192, Tuesday 
October 2, 1984) shall not be performed without a State of Michigan 
regulatory permit.  Information on making  an application for such permit 
may be obtained by contacting the office listed hereinafter.  When applying 
for a permit or for information, a copy of any correspondence shall be 
furnished to the Contracting Officer.  If a permit is not obtained, the 
additional work shall not be performed.  Any delay in obtaining or 
processing the permit will not constitute a basis for a claim under this 
contract.

STATE OF MICHIGAN

Department of Environmental Quality
Land & Water Management Division
P.O. Box 30458
Stevens T. Mason Building
Lansing, MI 48909
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Telephone: 517-373-4608

1.5   PROJECT/SITE CONDITIONS

1.5.1   Condition and Use of Project Site

The drawings indicate soundings and elevations at the dredging and 
placement site as found in condition surveys made as stated on the contract 
drawings.  A notification of at least five (5) calendar days shall be given 
to the Contracting Officer prior to bringing any construction equipment or 
material upon the work site.  The Contractor shall be responsible for 
damages that may be suffered due to its operations.  The Contractor shall 
note SECTION 00700 CLAUSE titled "PROTECTION OF EXISTING VEGETATION, 
STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS."

1.5.1.1   Physical Conditions

The physical conditions shown on the drawings are indicative of those that 
prevailed at the time of the site investigations and may be different than 
those at the time of construction.  Significant variations that would 
require changes to the plans or specification shall be reported to the 
Contracting Officer immediately.

1.5.2   Waterways Navigation and Traffic

The Contractor shall acquaint itself with all information and regulations 
pertaining to navigation and vessel traffic within the waterways at the 
project site.  The Contractor shall coordinate with the U.S. Coast Guard to 
assure that a "NOTICE TO MARINERS" is issued prior to its work activity at 
the project site.  A copy of the requisite notice form is enclosed in 
SECTION 01999.  The completed form shall be sent to the address stated in 
the Subparagraph entitled "Temporary Lights, Signals and Buoys Required by 
U.S. Coast Guard".  The Government will not undertake to keep the waterways 
free from vessels or other obstructions, except to the extent of such 
regulations, if any, as may be prescribed by the Secretary of the Army, in 
accordance with the provisions of Section 7 of the River and Harbor Act 
approved 8 August 1917 (see Title 33, U.S.C.A. Sec. 1).  The Contractor is 
required to conduct its work in such manner as to obstruct navigation as 
little as possible and, in case the Contractor's plant so obstructs a 
channel as to make difficult or endanger the passage of vessels, said plant 
shall be promptly moved on the approach of any vessel to such an extent as 
may be necessary to afford a practicable passage.  Upon completion of the 
work, the Contractor shall promptly remove its plant, including ranges, 
buoys, piles, and other marks placed by it under the contract in navigable 
waters or on shore.

1.5.2.1   Navigation

Information and regulations pertaining to navigation may be obtained from 
the current issue of the "UNITED STATES COAST PILOT 6," issued annually by 
the Department of Commerce, National Oceanic and Atmospheric Administration 
(NOAA).  The "UNITED STATES COAST PILOT" may be obtained from National 
Ocean Survey, NOAA, Distribution Division-C44, Riverdale, Maryland 20840.

1.5.2.2   Traffic

Vessels that may use the waterways at the project site consist of 
recreational craft and commercial vessels.  This traffic may interfere with 
contract operations and the Contractor shall conduct its work with due 
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regard to and in coordination with the requirements of all navigation.  
Information regarding the types and amount of passages made by commercial 
vessels that may use the waterways at the project site may be obtained from 
the current issue of the "Waterborne Commerce of the United States, Part 3, 
Waterways and Harbors, Great Lakes," published by the Department of Army, 
Corps of Engineers.  The Department of the Army publication may be obtained 
at no charge from the following:

District Engineer, U.S. Army Engineer District, New Orleans, Waterborne 
Commerce Section, P.O. Box 60267, New Orleans, Louisiana 70160.  Phone 
504-862-1425, FAX 504-862-1091.

1.5.3   Existing Vegetation, Structures, Equipment, Utilities & Improvements

General locations of applicable existing utilities, vegetation, structures, 
equipment and improvements, based upon latest information available to the 
Government have been shown on the drawings.  However, it is the 
Contractor's obligation to establish the exact horizontal and vertical 
location and size of all existing utility lines which are located within 
the required work area.  The Contractor shall submit a utility location 
plan for approval by the Contracting Officer, locating existing utilities 
and a copy of its findings prior to commencing work on the site.  Any 
utility lines which are not found by the Contractor, but which are known to 
exist at the project site, shall be reported to the Contracting Officer 
immediately.  The Contracting Officer will have the option of directing 
commencement of work at the site or requiring the Contractor to submit 
further plans for locating the utility lines.  Once the utilities have been 
located and marked, the Contractor shall be deemed to have the location 
made known to it pursuant to SECTION 00700 CLAUSE titled "PROTECTION OF 
EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS." 
The Contractor is required under SECTION 00700 CLAUSE titled "PERMITS AND 
RESPONSIBILITIES" to comply with, but not limited to, the Michigan 
Protection of Facilities During Construction Activities Act.  If the 
Contractor damages any existing utility line, vegetation, structure, 
equipment or improvement, a report thereof shall be made immediately to the 
Contracting Officer.  In any event, existing utility lines, vegetation, 
structures, equipment or improvements shall be protected from damage, and 
if damaged, shall be repaired by the Contractor at its own expense.

1.5.4   Identification of Employees

The Contractor shall be responsible for requiring each employee engaged on 
the work to wear a hardhat of a distinctive color to identify that the 
person is an employee of the Contractor or display such identification as 
may be approved.

1.5.5   Contractor-Furnished Utility Services

The Contractor shall furnish, at its own expense, all water, electric 
current and other utilities required for its use.

1.5.6   Contract Supervision and Representation

The Contractor's local representative shall be available to Government 
representatives during duty hours, 8 a.m. to 4:30 p.m., on normal working 
days and shall be available by telephone at other times.  The name of the 
Contractor's representative and the contact telephone number shall be 
furnished to the Government.
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1.5.7   Coordination with Others

Reference is made to SECTION 00700 CLAUSE titled, "OTHER CONTRACTS".  The 
Contractor is informed that the Government may have other Contractors 
engaged in placing dredged material into approximately the same 
Government-furnished disposal area provided for use under this contract.  
Sharing use of the Government's mooring facilities with others may also be 
necessary.  The Contractor shall coordinate its operations with the work of 
others and share use of the facilities at no additional cost to the 
Government.  The coordination shall be such that the required work under 
each affected contract is not prevented from being completed within its 
allowed completion time as a result of failure to cooperate and coordinate 
operations.  Coordination with others shall be through the Contracting 
Officer's Representative at the site.

1.5.8   Temporary Lights, Signals and Buoys Required by Coast Guard

All temporary lights, signals and buoys required by the U.S. Coast Guard 
must be displayed during the required work.  Information regarding required 
signals, lights, buoys and other requirements may be obtained from the 
Commander (OAN), U.S. Coast Guard, Shore Maintenance Detachment, ATTENTION: 
Aids to Navigation Branch, 1240 East Ninth Street, Cleveland, Ohio 
44199-2060, Telephone (216) 522-3990.

1.5.9   Navigation Buoys

1.5.9.1   Buoy Relocation Position

If the relocation of existing navigation buoys is required to perform the 
contract work, the Contractor shall request permission for their relocation 
from the U.S. Coast Guard through the Contracting Officer.  The request 
shall be provided to the Contracting Officer not less than three (3) weeks 
prior to need of the buoy relocation.  The Contractor shall be responsible 
for performing the relocation work, which shall be in accordance with U.S. 
Coast Guard requirements.

1.5.9.2   Temporary Dredging and Construction Buoys

In order to distinguish temporary buoys placed and maintained by the 
Contractor for dredging or construction purposes from aids to navigation 
placed by the U.S. Coast Guard, the Contractor's buoys shall be white and 
the top two (2) feet shall be light green in color.  The Contractor shall 
remove its temporary buoys at the completion of the work.

1.5.9.3   Buoy Markings

If buoys with special markings are needed to indicate the different sides 
of the navigable channel, prior arrangements shall be made with the U.S. 
Coast Guard, through the Contracting Officer.

1.5.10   Layout of Work and Surveys

1.5.10.1   Layout of Work

The following requirements are in addition to the requirements of SECTION 
00800 CLAUSE titled "LAYOUT OF WORK."  The Government has established bench 
marks and horizontal control points at the site of the work.  Horizontal 
control points and descriptions of bench marks are shown on the drawings 
and on sheets enclosed in SECTION 01999.  The elevations of bench marks are 
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referred to mean water level (IGLD 1985), at Rimouski, Quebec, Canada.

1.5.10.2   Surveyor Requirements

Prior to any survey work by the Contractor he shall submit his Survey Note 
Format showing in detail how he plans on taking survey notes in the field 
for the approval of the Contracting Officer.  From these control points and 
bench marks, the Contractor shall lay out the work by establishing all 
lines, grades, range markers and gauges at the site as necessary to control 
the work.  All survey information shall be recorded in accordance with 
standard and approved methods and in the format approved by the Contracting 
Officer.  All field notes, sketches, recordings and computations made by 
the Contractor in performing the layout work shall be available at all 
times during the progress of the work for ready examination by the 
Contracting Officer or his or her duly authorized representative and upon 
completion of the contract work the originals shall be turned over to the 
Contracting Officer in ring binders.

1.5.10.3   Suspension

The Contracting Officer may require that work be suspended at any time when 
location and limit marks established by the Contractor are not reasonably 
adequate to permit checking the work.  Such suspension will be withdrawn 
upon satisfactory replacement of location and limit marks.  Such suspension 
shall be at no additional cost to the Government and shall not entitle the 
Contractor to an extension of time for completing the work.

1.6   SEQUENCING AND SCHEDULING

1.6.1   Exclusion of Period in Computing Completion Schedules

No work will be required during the period between 1 December and 30 April, 
inclusive and the days in this period will not be counted when computing 
the required completion date.  The Contractor may perform work, unless 
otherwise prohibited, during all or any part of this period upon giving 
prior written notice to the Contracting Officer.  

1.6.2   Dredging Period Restriction

The Contractor's attention is directed to the allowed and prohibited 
dredging periods as established by the State of Michigan for this project 
as specified in SECTION 01130, "ENVIRONMENTAL PROTECTION" Paragraph, 
"PROTECTION OF FISH AND WILDLIFE RESOURCES", Subparagraph, "State of 
Michigan - Allowed and Prohibited Dredging".  The number of calendar days 
within which the Contractor is required to complete the work under this 
contract, as established in SECTION 00800 Clause titled "COMMENCEMENT, 
PROSECUTION AND COMPLETION OF WORK", is exclusive of the above referenced 
periods during which dredging is prohibited and the days in these periods 
will not be counted when computing the required completion date.

1.6.3   Sunday, Holiday And Night Operations

When the Contractor elects to work on Sundays or nights (when not 
prohibited herein), notice of its intention to do so shall be given to the 
Contracting Officer not less than forty-eight (48) hours in advance 
thereof.  Adequate lighting for thorough inspection of night operations 
shall be provided by the Contractor at its expense.
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1.6.3.1   Work Period Restrictions

No work is allowed at the project sites during the following periods:

a. Holiday periods as follows:

(1)    6 p.m. 3 September to 6 a.m. 7 September 2004

(2)    6 p.m. 24 November to 6 a.m. 26 November 2004

The above-stated no-work periods, as applicable, are included in the number 
of calendar days within which the Contractor is required to complete the 
work as established in SECTION 00800 CLAUSE titled "COMMENCEMENT, 
PROSECUTION, AND COMPLETION OF WORK", and therefore the above-stated 
no-work periods will not entitle the Contractor to additional time for 
completion of the work.

1.6.4   Start Work

Dredging is prohibited before 15 August 2004.  Evidence that the Contractor 
has started mobilization and preparation of submittal register, and other 
preparatory work will satisfy the requirement that work commence within ten 
(10) calendar days after receipt of Notice to Proceed.  (See SECTION 00800 
Clause titled COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK, FAR 
52.212-0003.)

1.7   ON-BOARD ACCOMMODATIONS FOR INSPECTORS

The Contractor shall furnish regularly to the Government's inspectors on 
board the dredge or other craft performing the work a chair and a suitable 
separate lockable desk for office purposes.  The desk shall be in a room 
fully equipped and maintained to the satisfaction of the Contracting 
Officer.  The room shall be maintained at a comfortable temperature, 
ventilated and lighted.  Washing and toilet facilities shall be made 
available for the inspectors. If the Contractor fails to meet these 
requirements, the facilities referred to above will be secured by the 
Contracting Officer, and the cost thereof will be deducted from payments to 
the Contractor.

1.8   PRESERVATION OF HISTORICAL, ARCHAEOLOGICAL AND CULTURAL RESOURCES

If, during construction activities, the Contractor observes items that may 
have archaeological, historical or cultural value, such observations shall 
be reported immediately to the Contracting Officer so that the appropriate 
authorities may be notified and a determination can be made as to their 
significance and what, if any, special disposition of the funds should be 
made.  The Contractor shall cease all activities that may result in the 
destruction of these resources and shall prevent its employees from 
trespassing on, removing, or otherwise damaging such resources.

PART 2 PRODUCTS  (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)
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SECTION 01101

REAL ESTATE

PART 1 GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with SECTION 01330, entitled 
"SUBMITTAL PROCEDURES":

SD-18 Records

Additional Real Estate Rights; GA,RED 

Copies of any agreements for Contractor-acquired real estate rights shall 
be furnished before entering thereon.

1.1.1   REGULATORY REQUIREMENTS

1.1.2   Real Estate Rights

Rights for the use of the placement area have been obtained and the general 
limits of the areas are shown on the drawings.  No other real estate rights 
have been obtained by the Government for this project.

1.1.3   Additional Real Estate Rights

Any additional real estate rights desired by the Contractor shall be 
obtained by the Contractor at its own expense.  Such agreements shall 
clearly relieve the Government of any responsibility for damages or 
liability resulting from the Contractor's use of such grounds.

1.2   PROJECT/SITE CONDITIONS

1.2.1   Location and Verification

It shall be the Contractor's responsibility to accurately locate the limits 
of all lands utilized under the contract.  The corner and angle points of 
each area for which rights have been obtained shall be marked with 
semipermanent markers except where there is an approved existing property 
marker.  Temporary markers shall be placed at points on alignment.  The 
points on alignment shall be marked at stations so that intervals between 
points do not exceed 200 feet.

1.2.2   Survey Markers

All markers shall be installed in an area prior to its use and they shall 
be available for reference during and upon completion of use of the area.  
Where approved existing property markers are found, a witness stake, as 
specified in Subparagraph, "Semipermanent Markers" below, shall be 
provided.  If the types of markers specified hereinafter cannot be used, 
other types, as approved by the Contracting Officer, shall be provided.
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1.2.2.1   Semipermanent Markers

The markers shall be a steel rod one-half inch in diameter and four (4) 
feet long.  The steel rod shall be driven vertically into the ground so 
that the top is flush with the finished ground surface.  Each marker shall 
be witnessed by a 2" x 2" yellow stake extending two (2) feet above the 
ground surface and driven into the ground until stable, with not less than 
one (1) foot penetration.

1.2.2.2   Temporary Markers

Markers shall be 2" x 2", red-colored, wood hub stakes driven into the 
ground until stable (not less than one (1) foot penetration) with two (2) 
feet projecting above the ground surface.  If the period in which temporary 
markers are to be in place exceeds one (1) construction season, a more 
permanent type of marker, as approved, shall be provided.

PART 2 PRODUCTS (NOT APPLICABLE)

PART 3 EXECUTION (NOT APPLICABLE)

    -- End of Section --
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SECTION 01130

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CODE OF FEDERAL REGULATIONS (CFR)

40 CFR 261 Identification and listing of Hazardous 
Waste

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

MICHIGAN DEPARTMENT OF TRANSPORTATION (MDOT)

MDOT 1996 (1996) Standard Specifications for 
Construction

1.2   DEFINITIONS

Environmental pollution and damage is defined as the presence of chemical, 
physical, or biological elements or agents that adversely affect human 
health or welfare; unfavorably alter ecological balances of plant or animal 
communities; or degrade the environment from an aesthetic, cultural or 
historic perspective.  Environmental protection is the prevention/control 
of pollution and habitat disruption that may occur during construction.  
The control of environmental pollution and damage requires consideration of 
air, water, land, biological and cultural resources; (archaeological and 
historical resources) and includes management of visual aesthetics; noise; 
solid, chemical, gaseous, and liquid waste; radiant energy and radioactive 
materials; and other pollutants.

1.3   SUBMITTALS

Government approval is required for all submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Data

Environmental Protection Plan; GA,AOF

Submit in writing an Environmental Protection Plan within ten (10) calendar 
days after receipt of the Notice To Proceed.  See Article titled 
ENVIRONMENTAL PROTECTION PLAN for details.  Information on existing 
environmental documents pertaining to the project may be obtained by 

SECTION 01130  Page 3



FY04 Maintenance Dredging St. Clair River, Michigan STCLAIR

contacting the Environmental Analysis Branch of the Planning Division, 
Detroit District, U.S. Army Corps of Engineers, 477 Michigan Avenue, 
Detroit, Mi.  48226.

1.4   ENVIRONMENTAL PROTECTION REQUIREMENTS

The Contractor shall comply with all applicable Federal, State, and local 
laws,  regulations, permits and licenses.  The Contractor shall provide 
environmental protective measures and procedures to prevent and control 
pollution, limit habitat disruption, and correct environmental damage that 
occurs during construction.

1.4.1   Protection of Features

This section supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  The 
Contractor shall prepare a list of features requiring protection under the 
provisions of the contract clause which are not specially identified on the 
drawings as environmental features requiring protection.  The Contractor 
shall protect those environmental features, indicated specially on the 
drawings, in spite of interference which their preservation may cause to 
the Contractor's work under the contract.  The Contractor shall confine its 
activities to areas defined by contract drawings and specifications.

1.4.2   Environmental Assessment of Contract Deviations

The Contract specifications have been prepared to comply with the special 
conditions and mitigation measures of an environmental nature which were 
established during the planning and development of this project.  The 
Contractor is advised that deviations from the drawings or specifications 
(e.g., proposed alternative borrow areas, disposal areas, staging areas, 
alternative access routes, etc.) could result in the requirement for the 
Government to reanalyze the project from an environmental standpoint. 
Deviations from the construction methods and procedures indicated by the 
plans and specifications which may have an environmental impact will 
require a extended review, processing, and approval time by the Government. 
The Contracting Officer reserves the right to disapprove alternative 
methods, even if they are more cost effective, if the Contracting Officer 
determines that the proposed alternative method will have an adverse 
environmental impact or require including any additional environmental 
documents pertaining to the project.  The Contractor shall obtain any 
necessary permits or licenses that have not been obtained by the Government.

1.5   ENVIRONMENTAL PROTECTION PLAN

The  Contractor shall submit an Environmental Protection Plan for review 
and acceptance by the Contracting Officer.  The Government will consider an 
interim plan for the first 30 days of operations.  However, the Contractor 
shall furnish an acceptable final plan not later than 30 calendar days 
after receipt of the Notice to Proceed.  Acceptance is conditional and is 
predicated upon satisfactory performance during construction.  The 
Government reserves the right to require the Contractor to make changes in 
the Environmental Protection Plan or operations if the Contracting Officer 
determines that environmental protection requirements are not being met.  
The plan shall detail the actions which the Contractor shall take to comply 
with all applicable Federal, State, and local laws and regulations 
concerning environmental protection and pollution control and abatement, as 
well as the additional specific requirements of this contract.  No physical 
work at the site shall begin prior to acceptance of the Contractor's plan 
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or an interim plan covering the work to be performed.  The environmental 
protection plan shall include, but not be limited to, the following:

1.5.1   Federal, State and Local Laws and Regulations

The Contractor shall be knowledgeable of all Federal, State and local 
environmental laws and regulations which apply to the construction 
operations under the Contract and shall list any unique requirements 
applicable to this contract as part of the Environmental Protection Plan.

1.5.2   Spill Control Plan

The Contractor shall include as part of the environmental protection plan, 
a Spill Control Plan.  The plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a substance 
regulated by the Emergency Response and Community Right-to-Know Act or 
regulated under State or local laws or regulations.  The Spill Control Plan 
supplements the requirements of EM 385-1-1.  This plan shall include as a 
minimum:

a.  The name of the individual who will be responsible for implementing 
and supervising the containment and cleanup.

b.  Training requirements for Contractor's personnel and methods of 
accomplishing the training.

c.  A list of materials and equipment to be immediately available at 
the job site, tailored to cleanup work of the potential hazard(s) 
identified.

d.  The names and locations of suppliers of containment materials and 
locations of additional fuel oil recovery, cleanup, restoration, and 
material-placement equipment available in case of an unforeseen spill 
emergency.

e.  The methods and procedures to be used for expeditions contaminant 
cleanup.

f.  The name of the individual who will report any spills or hazardous 
substance releases and who will follow up with complete documentation.  
This individual shall immediately notify the Contracting Officer in 
addition to the legally required Federal, State, and local reporting 
channels (including the National Response Center 1-800-424-8802) if a 
reportable quantity spill occurs.  The plan shall contain a list of the 
required reporting channels and telephone numbers.

1.5.3   Recycling and Waste Minimization Plan

The Contractor shall submit a Recycling and Waste Minimization Plan as a 
part of the Environmental Protection Plan.  The plan shall detail the 
Contractor's actions to comply with the following recycling and waste 
minimization requirements:

a.  The Contractor shall participate in State and local government 
sponsored recycling programs to reduce the volume of solid waste 
materials at the source.

1.5.4   Contaminant Prevention Plan
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As a part of the Environmental Protection Plan, the Contractor shall 
prepare a contaminant prevention statement identifying potentially 
hazardous substances to be used on the job site and intended actions to 
prevent accidental or intentional introduction of such materials into the 
air, water, or ground.  The Contractor shall detail provisions to be taken 
to meet Federal, State, and local laws and regulations regarding the 
storage and handling of these materials.

1.5.5   Environmental Monitoring

The Contractor shall include in the plan the details of environmental 
monitoring requirements under the laws and regulations and a description of 
how this monitoring will be accomplished.  All environmental monitoring 
shall include monitoring of construction effects on "lands and water, air 
resources" and that the "effect to be monitored includes noise and 
vibration".

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   SPECIAL ENVIRONMENTAL PROTECTION REQUIREMENTS

3.1.1   Tree Protection

No ropes, cables, or guys shall be fastened to or attached to any tree(s) 
for anchorage unless specifically authorized by the Contracting Officer.  
Where such special use is permitted, the Contractor shall provide effective 
protection to prevent damage to the tree and other land and vegetative 
resources.  Unless specifically authorized by the Contracting Officer, no 
construction equipment or materials shall be placed or used within the drip 
line of trees shown on the drawings to be saved.  No excavation or fill 
shall be permitted within the drip line of trees to be saved except as 
shown on the drawings.

3.1.2   Location of Field Offices, Storage & Other Contractor Facilities

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in area provided by the Contractor.  
Temporary movement or relocation of Contractor facilities shall be made 
only on approval by the Contracting Officer.

3.1.3   Protection of Fish, Wildlife and Flora

The Contractor shall keep construction activities under surveillance, 
management and control to minimize interference with, disturbance to and 
damage of fish, wildlife and flora.  Species that require specific 
attention along with measures for their protection shall be listed by the 
Contractor prior to beginning of construction operations.  See 
Subparagraph, "Environmental Protection Plan." 

3.1.4   U.S. Department of Agriculture (USDA) Quarantined Considerations

The Contractor shall thoroughly clean all construction equipment at the 
prior job site in a manner that ensures all residual soil is removed and 
that egg deposits from plant pests are not present.  The Contractor shall 
consult with the USDA Plant Protection and Quarantine (USDA - PPQ) 
jurisdictional office for additional cleaning requirements that may be 
necessary.
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3.1.5   Control of Non-Indigenous Aquatic Nuisance Species

The Contractor shall conduct diligent watercraft operating practices to 
prevent the spread of Aquatic Nuisance Species (ANS).  Such practices shall 
include, but not be limited to, cleaning equipment on-site to prevent the 
spread of seeds, eggs, larvae, or other dispersal vectors (e.g. do not 
transport soil and plant matter from one location to another); and 
discharging or exchanging ballast water or other water from a vessel of any 
type only at a location where chances for survival of ANS are minimal, such 
as at cold, deep regions of the Great Lakes which are far from shore.

3.1.6   Soil Disposal Areas on Government Property

Material disposal on Government property shall occur only in those areas 
designated on the contract drawings.  Hazardous, toxic, and radiological 
wastes (HTRW) shall not be disposed of on Government property. Disposal 
operations shall be managed and controlled to prevent erosion of soil or 
sediment from entering nearby waters or wetlands.  Disposal operations 
shall be developed and managed in accordance with the grading plan shown on 
the drawings or as approved by the Contracting Officer.

3.1.7   Disposal of Solid Wastes

Solid waste is rubbish, debris, waste materials, garbage, and other 
discarded solid materials (excluding clearing debris and hazardous waste as 
defined in following paragraphs).  Solid waste shall be placed in 
containers and disposed on a regular schedule.  All handling and disposal 
shall be conducted in such a way as to prevent spillage and contamination.

3.1.8   Protection of Land

3.1.8.1   Work Area Limits

Prior to any construction the Contractor shall mark where work is to be 
performed under this contract.  Isolated areas within the general work area 
which are to be saved and protected shall also be marked or fenced.  
Monuments and markers shall be protected before construction operations 
commence.  Where construction operations are to be conducted during 
darkness, the markers shall be visible during darkness,  The Contractor 
shall convey to its personnel the purpose of marking and/or protection of 
all necessary objects.

3.1.8.2   Protection of Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features to 
be preserved, indicated and defined on the drawings submitted by the 
Contractor as a part of the Environmental Protection Plan shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.

3.1.8.3   Disposal of Chemical Waste

Chemical waste shall be stored in corrosion resistant containers, removed 
from the work area and disposed of in accordance with Federal, State, and 
local laws and regulations.

3.1.8.4   Spillages
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Special measures shall be taken to prevent chemicals, fuels, oils, greases, 
bituminous materials, ashes, sawdust, waste washings, herbicides and 
insecticides, rubbish or sewage, and other pollutants from entering public 
waters.

3.1.8.5   Hydrocarbons, Carbon Monoxide and Oxides of Nitrogen and Sulfur 
Oxides

Vapor/gaseous emissions of hydrocarbons, carbon monoxide, oxides of 
nitrogen and sulfur oxides from equipment shall be controlled to Federal 
and State allowable limits at all times.

3.1.8.6   Odors

Odors from construction activities, processing and preparation of materials 
shall be controlled at all times.

3.1.8.7   Protection from Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize damage to the environment by noise.

3.1.9   Clearing Debris

Clearing debris is trees, tree stumps, tree trimmings, and shrubs, and 
leaves, vegetative matter, excavated natural materials (e.g., dirt, sand, 
and rock), and demolition products (e.g., brick, concrete, glass, and 
metals).

a.  The Contractor shall collect trees, tree stumps, tree trimmings, 
shrubs, leaves, and other vegetative matter; and shall transport from 
Government property for proper disposal and/or recycling in compliance 
with Federal, State, and local requirements.  The Contractor shall 
segregate the matter where appropriate for proper disposal.  Untreated 
and unpainted scrap lumber may be disposed of with this debris where 
appropriate.

b.  Excavated natural materials shall be placed in the designated area 
on the drawings.

c.  Demolition products shall be transported from Government property 
for proper disposal and/or recycling in compliance with Federal, State, 
and local requirements.

3.1.10   Disposal of Contractor Generated Hazardous Wastes

Hazardous wastes are hazardous substances as defined in 40 CFR 261, or as 
defined by applicable State and local regulations.  Hazardous waste 
generated by construction activities shall be removed from the work area 
and be disposed in compliance with Federal, State, and local requirements.  
The Contractor shall segregate hazardous waste from other materials and 
wastes, and shall protect it from the weather by placing it in a safe 
covered location; precautionary measures against accidental spillage such 
as berming or other appropriate measures shall be taken.  Hazardous waste 
shall be removed from Government property within 60 days.  Hazardous waste 
shall not be dumped onto the ground, into storm sewers or open water 
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courses, or into the sanitary sewer system.

3.1.11   Fuels and Lubricants

Fueling and lubrication of equipment and motor vehicles shall be conducted 
in a manner that affords the maximum protection against spills and 
evaporation.  Lubricants and waste oil to be discarded shall be stored in 
marked corrosion-resistant containers and recycled or disposed in 
accordance with Federal, State, and local laws and regulations.

3.2   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

3.2.1   Discovered Historic, Archaeological, and Cultural Resources

If during construction activities, items are observed that may have 
historic or archaeological value (e.g., human remains or associated 
objects, or artifacts are discovered), such items shall be protected in 
place and the observations shall be reported immediately to the Contracting 
Officer so that the District Archaeologist may be notified and a 
determination made as to their significance and what, if any, special 
disposition of the finds should be made.  The Contractor shall cease all 
activities that may result in impact to or the destruction of these 
resources.  The Contractor shall prevent its employees from trespassing on, 
removing, or otherwise disturbing such resources.

3.3   PROTECTION OF WATER RESOURCES

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.

3.4   PROTECTION OF FISH AND WILDLIFE RESOURCES

The Contractor shall keep construction activities under surveillance, 
management and control to minimize interference with, disturbance to and 
damage of fish, wildlife and flora.  Species that required specific 
attention along with measures for their protection shall be listed by the 
Contractor prior to beginning of construction operations.  See 
Subparagraph, "Environmental Protection Plan."

3.4.1   State of Michigan - Allowed and Prohibited Dredging

During the following periods of the year dredging is allowed:

Harbor                     Allowed Periods:

St. Clair River                15 July 2004 through 31 March 2005

Dredging is prohibited during any other periods.

3.4.2   Particulates

Airborne particulates, including dust particles, aerosols, and gaseous by 
products from construction activities and processing and preparation of 
materials shall be controlled at all times, including weekends, holidays, 
and hours when work is not in progress.  The Contractor shall maintain all 
excavations, stockpiles, haul roads, permanent and temporary access roads, 
plant sites, disposal sites, borrow areas, and all other work areas free 
from airborne dust which would cause a hazard or nuisance.
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3.5   INSPECTION

If the Contracting Officer notifies the Contractor in writing of any 
observed noncompliance with contract requirements or Federal, State, or 
local laws, regulations, or permits, the Contractor shall inform the 
Contracting Officer of proposed corrective action and take such action to 
correct the noncompliance.  If the Contractor fails to comply promptly, the 
Contracting Officer may issue an order stopping all or part of the work 
until satisfactory corrective action is taken.  No time extensions will be 
granted or costs or damages allowed to the Contractor for any such 
suspension.

3.6   MAINTENANCE OF POLLUTION CONTROL FACILITIES

The Contractor shall maintain all constructed pollution control facilities 
and portable pollution control devices for the duration of the Contract or 
for the length of time construction activities create the particular 
pollutant.

3.7   TRAINING OF CONTRACTOR PERSONNEL

Contractor personnel shall be trained in environmental protection and 
pollution control.  The Contractor shall conduct environmental 
protection/pollution control meetings for all Contractor personnel monthly. 
 The training and meeting agenda shall include methods of detecting and 
avoiding pollution, familiarization with pollution standards, both 
statutory and contractual, installation and care of facilities (vegetative 
covers, etc.), and instruments required for monitoring purposes to ensure 
adequate and continuous environmental protection/pollution control.  
Anticipated hazardous or toxic chemicals or wastes, and other regulated 
contaminants, shall also be discussed.  Other items  that must be discussed 
shall include recognition and protection of Archaeological sites and 
artifacts and historic structures.

3.8   POST CONSTRUCTION CLEANUP OR OBLITERATION

The Contractor shall obliterate all signs of temporary facilities such as 
haul roads, work area, structures, stock piles of excess or waste 
materials, fencing, buoys, stakes, or other vestiges of construction within 
the work, storage and access areas or as directed by the Contracting 
Officer.  Except for surfaced areas, the areas shall be restored to near 
natural conditions which permit the growth of vegetation thereon.  In areas 
where restoration to near natural conditions is not required, surfaces 
shall be evenly and smoothly dressed, sloped to drain, and the edges of the 
restored area graded to be flush with the surrounding existing grade even 
if original contours are not restored.  All damaged non-surfaced areas 
shall be restored by topsoiling, fertilizing, seeding and mulching, unless 
otherwise specified or directed.  The topsoiling, fertilizing, seeding, and 
mulching shall be in accordance with the applicable provisions of MDOT 1996.

       -- End of Section --
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SECTION 01312A

QUALITY CONTROL SYSTEM (QCS)

1.1   GENERAL

The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract.  The 
Contractor shall use the Government-furnished Construction Contractor 
Module of RMS, referred to as QCS, to record, maintain, and submit various 
information throughout the contract period.  This joint 
Government-Contractor use of RMS and QCS will facilitate electronic 
exchange of information and overall management of the contract.  QCS 
provides the means for the Contractor to input, track, and electronically 
share information with the Government in the following areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.1.2   Other Factors

Particular attention is directed to Contract Clause, "Schedules for 
Construction Contracts", Contract Clause, "Payments", Section 01320A, 
PROJECT SCHEDULE, Section 01330, SUBMITTAL PROCEDURES, and Section 01451A, 
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the 
reporting to be accomplished through QCS.  Also, there is no separate 
payment for establishing and maintaining the QCS database; all costs 
associated therewith shall be included in the contract pricing for the work.

1.2   QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the QCS 
software to the Contractor after award of the construction contract.  Prior 
to the Pre-Construction Conference, the Contractor shall be responsible to 
download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website.  Upon specific justification and request 
by the Contractor, the Government can provide QCS on 3-1/2 inch 
high-density diskettes or CD-ROM.  Any program updates of QCS will be made 
available to the Contractor via the Government RMS Website as they become 
available.
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1.3   SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system 
configuration that the Contractor shall have to run QCS:

Hardware

IBM-compatible PC with 500 MHz Pentium or higher processor

128+ MB RAM for work station/ 256+MB RAM for server.

4 GB hard drive disk space for sole use by the QCS system

3 1/2 inch high-density floppy drive

Compact disk (CD) Reader 8X speed or higher

SVGA or higher resolution monitor (1024X768, 256 colors)

Mouse or other pointing device.

Windows compatible printer. (Laser printer must have 4 MB+ of RAM)

Connection to the Internet, minimum 56k BPS

Software

MS Windows 98, ME, NT, or 2000

Word Processing software compatible with MS Word 97 or newer

Latest version of; Navigator, Microsoft Internet Explorer, or 
other browser that supports HTML 4.0 or higher

The Contractor's computer system shall be protected by virus 
protection software that is regularly upgraded with all issued 
manufacturer's updates throughout the life of the contract.

Electronic mail (E-mail) MAPI compatible.

1.4   RELATED INFORMATION

1.4.1   QCS User Guide

After contract award, the Contractor shall download instructions for the 
installation and use of QCS from the Government RMS Internet Website; the 
Contractor can obtain the current address from the Government.   In case of 
justifiable difficulties, the Government will provide the Contractor with a 
CD-ROM containing these instructions.

1.4.2   Contractor Quality Control(CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager 
during the mandatory CQC Training class.
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1.5   CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the 
Contractor with basic contract award data to use for QCS.  The Government 
will provide data updates to the Contractor as needed, generally by files 
attached to E-mail.  These updates will generally consist of submittal 
reviews, correspondence status, QA comments, and other administrative and 
QA data.

1.6   DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract 
in the QCS database throughout the duration of the contract.  The 
Contractor shall establish and maintain the QCS database at the 
Contractor's site office.  Data updates to the Government shall be 
submitted by E-mail with file attachments, e.g., daily reports, schedule 
updates, payment requests. If permitted by the Contracting Officer, a data 
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA 
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The QCS database typically 
shall include current data on the following items:

1.6.1   Administration

1.6.1.1   Contractor Information

The database shall contain the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of QCS software from the Government, the Contractor shall 
deliver Contractor administrative data in electronic format via E-mail.

1.6.1.2   Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in QCS.  Within 14 
calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver subcontractor administrative data in electronic 
format via E-mail.

1.6.1.3   Correspondence

All Contractor correspondence to the Government shall be identified with a 
serial number.  Correspondence initiated by the Contractor's site office 
shall be prefixed with "S".  Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H".  Letters shall be numbered 
starting from 0001.  (e.g., H-0001 or S-0001).  The Government's letters to 
the Contractor will be prefixed with "C".

1.6.1.4   Equipment 

The Contractor's QCS database shall contain a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.

1.6.1.5   Management Reporting

QCS includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 
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of the quality of the data input, and is maintained in the various sections 
of QCS.  Among these reports are: Progress Payment Request worksheet, QA/QC 
comments, Submittal Register Status, Three-Phase Inspection checklists. 

1.6.2   Finances

1.6.2.1   Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor 
shall develop in conjunction with the construction schedule.  The sum of 
all pay activities shall be equal to the total contract amount, including 
modifications.  Pay activities shall be grouped by Contract Line Item 
Number (CLIN), and the sum of the activities shall equal the amount of each 
CLIN. The total of all CLINs equals the Contract Amount.

1.6.2.2   Payment Requests

All progress payment requests shall be prepared using QCS.  The Contractor 
shall complete the payment request worksheet and include it with the 
payment request.  The work completed under the contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  
After the update, the Contractor shall generate a payment request report 
using QCS.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the 
Contracting Officer, a data diskette may be used instead of E-mail. A 
signed paper copy of the approved payment request is also required, which 
shall govern in the event of discrepancy with the electronic version.

1.6.3   Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other contractor QC requirements.  The 
Contractor shall maintain this data on a daily basis.  Entered data will 
automatically output to the QCS generated daily report.  The Contractor 
shall provide the Government a Contractor Quality Control (CQC) Plan within 
the time required in Section 01451A, CONTRACTOR QUALITY CONTROL.  Within 
seven calendar days of Government acceptance, the Contractor shall submit a 
data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan:  schedule, pay activities, features of work, submittal 
register, QC requirements, and equipment list.

1.6.3.1   Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report.  The Contractor may 
use other formats to record basic QC data.  However, the Daily CQC Report 
generated by QCS shall be the Contractor's official report.  Data from any 
supplemental reports by the Contractor shall be summarized and consolidated 
onto the QCS-generated Daily CQC Report.  Daily CQC Reports shall be 
submitted as required by Section 01451A, CONTRACTOR QUALITY CONTROL.  
Reports shall be submitted electronically to the Government using E-mail or 
diskette within 24 hours after the date covered by the report.  Use of 
either mode of submittal shall be coordinated with the Government 
representative.  The Contractor shall also provide the Government a signed, 
printed copy of the daily CQC report.

1.6.3.2   Deficiency Tracking.

The Contractor shall use QCS to track deficiencies.  Deficiencies 
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identified by the Contractor will be numerically tracked using QC punch 
list items.  The Contractor shall maintain a current log of its QC punch 
list items in the QCS database.  The Government will log the deficiencies 
it has identified using its QA punch list items.  The Government's QA punch 
list items will be included in its export file to the Contractor.  The 
Contractor shall regularly update the correction status of both QC and QA 
punch list items.

1.6.3.3   Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of 
preparatory and initial control meetings in QCS.

1.6.3.4   Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize QCS to advise the Government of any 
accidents occurring on the jobsite.  This brief supplemental entry is not 
to be considered as a substitute for completion of mandatory reports, e.g., 
ENG Form 3394 and OSHA Form 200. 

1.6.3.5   Features of Work

The Contractor shall include a complete list of the features of work in the 
QCS database.  A feature of work may be associated with multiple pay 
activities.  However, each pay activity (see subparagraph "Pay Activity 
Data" of paragraph "Finances") will only be linked to a single feature of 
work.

1.6.3.6   QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, 
transferred and installed property, and user training requirements in QCS.  
The Contractor shall update all data on these QC requirements as work 
progresses, and shall promptly provide this information to the Government 
via QCS.

1.6.4   Submittal Management

The Government will provide the initial submittal register, ENG Form 4288, 
SUBMITTAL REGISTER, in electronic format.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all 
data columns.  Dates on which submittals are received and returned by the 
Government will be included in its export file to the Contractor.  The 
Contractor shall use QCS to track and transmit all submittals.  ENG Form 
4025, submittal transmittal form, and the submittal register update, ENG 
Form 4288, shall be produced using QCS.  RMS will be used to update, store 
and exchange submittal registers and transmittals, but will not be used for 
storage of actual submittals. 

1.6.5   Schedule

The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance with Contract Clause "Schedules for Construction 
Contracts", or Section 01320A, PROJECT SCHEDULE, as applicable.  This 
schedule shall be input and maintained in the QCS database either manually 
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or by using the Standard Data Exchange Format (SDEF) (see Section 01320A 
PROJECT SCHEDULE).  The updated schedule data shall be included with each 
pay request submitted by the Contractor.

1.6.6   Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to 
import submittal register and other Government-provided data, and schedule 
data using SDEF.

1.7   IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is 
mandatory.  The Contractor shall ensure that sufficient resources are 
available to maintain its QCS database, and to provide the Government with 
regular database updates.  QCS shall be an integral part of the 
Contractor's management of quality control.

1.8   DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, 
payment requests, correspondence and other data is by E-mail with file 
attachment(s).  For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer. 
Data on the disks or CDs shall be exported using the QCS built-in export 
function.  If used, diskettes and CD-ROMs will be submitted in accordance 
with the following: 

1.8.1   File Medium 

The Contractor shall submit required data on 3-1/2 inch double-sided 
high-density diskettes formatted to hold 1.44 MB of data, capable of 
running under Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be 
used.  They shall conform to industry standards used in the United States.  
All data shall be provided in English.

1.8.2   Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and 
CD-ROM submitted.  The label shall indicate in English, the QCS file name, 
full contract number, contract name, project location, data date, name and 
telephone number of person responsible for the data.

1.8.3   File Names

The Government will provide the file names to be used by the Contractor 
with the QCS software.

1.9   MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday.  At least 
monthly, the Contractor shall generate and submit an export file to the 
Government with schedule update and progress payment request.  As required 
in Contract Clause "Payments", at least one week prior to submittal, the 
Contractor shall meet with the Government representative to review the 
planned progress payment data submission for errors and omissions. 
The Contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request.  Payment 
requests accompanied by incomplete or incorrect data submittals will be 
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returned.  The Government will not process progress payments until an 
acceptable QCS export file is received.

1.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification. The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. 

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.1.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility  with the entire 
system must be checked, and other items where specified and as designated 
by the Contracting Officer.  Within the terms of SECTION 00700 Clause 
titled "SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION", all such items are 
considered to be "shop drawings".

1.1.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above. 

1.2   APPROVED SUBMITTALS

The approval of submittals by the Contracting Officer shall not be 
construed as a complete check, but will indicate only that the general 
method of construction, materials, detailing and other information are 
satisfactory.  Approval will not relieve the Contractor of the 
responsibility for any error which may exist in as much as the Contractor, 
under the Contractor Quality Control (CQC) requirements of this contract, 
is responsible for the dimensions and design of adequate connections, 
details and satisfactory construction of all work.  After submittals have 
been approved by the Contracting Officer, no resubmittal for the purpose of 
substituting materials or equipment will be given consideration unless 
accompanied by an explanation as to why a substitution is necessary.  

1.2.1   Other Designated Approving Authority

In the column titled "REVIEWER" on the submittal register ENG FORM 4288, or 
equivalent RMS form, the designated approving authority for each submittal 
requiring Government Approval is identified by an acronym.  Following is a 
list of acronym used and their full description:

AOF   Corps of Engineers Area Office

RED   Corps of Engineers Real Estate Division

ECD   Engineering and Construction Division

1.3   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained. 

SECTION 01330  Page 2



FY04 Maintenance Dredging St. Clair River, Michigan STCLAIR

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall submit all items listed on the Submittal Register (ENG 
FORM 4288) or specified in the other Sections of these specifications.  The 
Contracting Officer may request submittals in addition to those listed when 
deemed necessary to adequately describe the work covered in the respective 
Sections.  Units of weights and measures used on all submittals shall be 
the same as used in the contract drawings.  Submittals shall be made in the 
required number of copies and to the applicable Area Office.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked, stamped in accordance with ARTICLE 
3.9, STAMPS, and approved by the CQC representative.  Each respective 
transmittal form (ENG FORM 4025) shall be signed and dated by the CQC 
representative certifying that the accompanying submittal complies with the 
contract requirements.  Proposed deviations from the contract requirements 
shall be clearly identified.  Submittals shall include items such as: 
Contractor's, manufacturer's, or fabricator's drawings; descriptive 
literature including (but not limited to) catalog cuts, diagrams, operating 
charts or curves; test reports; test cylinders; samples; O&M manuals 
including parts list; certifications; warranties and other such required 
submittals.  Submittals requiring Government approval shall be scheduled 
and made prior to the acquisition of the material or equipment covered 
thereby.

3.2   SUBMITTAL REGISTER (ENG FORM 4288)

In SECTION 01999 is one set of the ENG FORM 4288 listing each item for 
which submittals are required by the specifications.  The Contractor shall 
complete filling out the blanks on the form in columns a, q, r, s, t, u and 
v, and return two (2) completed copies to the Contracting Officer for 
approval within ten (10) calendar days after receipt of the Notice to 
Proceed.  The approved submittal register will become the scheduling 
document and will be used to control submittals throughout the life of the 
contract.  This register and progress schedules shall be coordinated and 
updated regularly by the Contractor.

3.2.1   Resident Management System (RMS)

Reference is made to the RMS specified in PART 3 of SECTION 01451, 
CONTRACTOR QUALITY CONTROL and the applicable SUBMITTAL INFORMATION form 
enclosed in SECTION 01999. The Contractor is not required to make duplicate 
submittals and shall use the RMS form in lieu of ENG FORM 4288.  An RMS 
software module will be supplied to the Contractor for running and 
utilizing the RMS program.

3.2.2   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with pertinent drawings shall 
be so scheduled.  Adequate time (a minimum of 10 calendar days exclusive of 
mailing time) shall be allowed on the register for review and approval.  No 
delay damages or time extensions will be allowed for time lost in late 
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submittals.

3.3   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG FORM 4025) is available at the Area 
Office, and shall be used for submitting both Government approved and 
information only submittals in accordance with instructions on the reverse 
side of the form. These forms will be furnished to the Contractor or may be 
copied from the copy provided by the Area Office.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

3.4   DEVIATIONS

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG FORM 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.5   CONTROL OF SUBMITTALS

The Contractor shall carefully control its procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register".

3.6   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval (GA), 
the submittal will be identified as having received approval by being so 
stamped and dated.  The distribution of approved copies will be as 
specified in SECTION 00700 Clause titled "SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION".

3.6.1   Reservation of Rights

The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications and will not prevent the Contracting Officer from 
requiring removal and replacement if nonconforming material is incorporated 
in the work.  This does not relieve the Contractor of the requirement to 
furnish samples for testing by the Government laboratory or check testing 
by the Government in those instances where the technical specifications so 
prescribe.

3.7   INFORMATION ONLY SUBMITTALS

Normally submittals for information only (FIO) will not be returned but 
receipt thereof will be acknowledged.  Approval of the Contracting Officer 
is not required on information only submittals.  These submittals will be 
used for information purposes.  FIO submittals shall be limited to 3 copies 
unless otherwise directed.

3.8   STAMPS
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Stamps, approximately 2 inches high by 3 inches wide and similar to the 
following, shall be used by the Contractor on the submittal data to 
validate approval:

__________________________________________________________________________
|                              CONTRACTOR                                |
|                                                                        |
|                              (FIRM NAME)                               |
|                                                                        |
|                                                                        |
|                                                                        |
|                                                                        |
|                                                                        |
|                                                                        |
|                                                                        |
|   ________Approved                                                     |
|                                                                        |
|   ________Approved with corrections as noted on submittal data and/or  |
|   attached sheet(s)                                                    |
|                                                                        |
|   SIGNATURE: ________________________________________________________  |
|                                                                        |
|   TITLE: ____________________________________________________________  |
|                                                                        |
|   DATE: _________________________                                      |
|________________________________________________________________________|

3.9   ACCIDENT PREVENTION PLAN

The format of the Contractor's Accident Prevention Plan shall be in 
accordance with Table 1-1, GUIDELINES FOR PREPARATION OF ACCIDENT 
PREVENTION PLAN of the SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 385-1-1, 3 
Sept 1996.  A copy of NCE FORM 129 is available at the Area Office for use 
in preparing activity hazard analysis documentation.

    -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for all submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Data

Quality Control Plan; GA-AOF

Submit in writing a Quality Control Plan within thirty (30) calendar days 
after receipt of Notice to Proceed.

SD-08 Statements

CQC System Manager; GA-AOF

Submit in writing the name and qualifications of the Contractors  Quality 
Control Manager.

SD-09 Reports

Preparatory Inspection Checklist; FIO

Submit a Preparatory Inspection Checklist 24 Hours in advance of beginning 
any of the required action of the preparatory control phases.

Initial Inspection Checklist; FIO

Submit a Initial Inspection Checklist 24 Hours in advance of beginning any 
of the required action of the initial control phases.

Daily Inspection Report; FIO

Submit a Daily Inspection Report within 24 Hours after any calendar day the 
Contractor is on the job site.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with SECTION 
00700 Clause titled "INSPECTION OF CONSTRUCTION."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
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system shall cover all construction operations, both on-site and off-site, 
and shall be keyed to the proposed construction sequence.

3.2   QUALITY CONTROL PLAN

3.2.1   General

The Contractor shall furnish for review by the Government, not later than 
10 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of SECTION 00700 Clause 
titled "INSPECTION OF CONSTRUCTION."  The plan shall identify personnel, 
procedures, control, instructions, records, and forms to be used.  The 
Government will consider an interim plan for the first 30 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.2   Content of the CQC Plan

The CQC plan shall include, as a minimum, the following to cover all 
construction operations, both on-site and off-site, including work by 
subcontractors:

a.  Information required in the paragraph titled "IMPLEMENTATION OF 
GOVERNMENT RESIDENT MANAGEMENT SUSTEM (RMS)"  shall be incorporated 
into the Contractor's Quality Control plan, as applicable. 

b.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC staff 
shall implement the three phase control system for all aspects of the 
work specified.  The staff shall include a CQC system manager who shall 
report to the project superintend.

c.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

d.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the responsibilities 
and delegates sufficient authorities to adequately perform the 
functions of the CQC System Manager including authority to stop work 
which is not in compliance with the contract.  The CQC System Manager 
shall issue letters of direction to all other various quality control 
representatives outlining duties, authorities and responsibilities.  
Copies of these letters shall also be furnished to the Government.

e.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors.  These procedures shall 
be in accordance with SECTION 01330, "SUBMITTAL PROCEDURES".

f.  Procedures for tracking preparatory, initial, and follow-up control 
phases, including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These procedures 
will establish verification that identified deficiencies have been 
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corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks and has 
separate control requirements.  This list shall be as agreed upon 
during the coordination meeting.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in its CQC plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Changes to Plan

After acceptance of the QC plan, the Contractor shall submit any proposed 
QC plan changes to the Contracting Officer in writing a minimum of 7 
calendar days prior to the proposed implementation date for the change.   
Changes to the plan shall not be made prior to the Contracting Officer's 
approval of the change.

3.3   COORDINATION MEETING

Immediately after adjournment of the required Preconstruction Conference, 
before start of construction, and prior to acceptance by the Government of 
the Quality Control Plan, the Contractor shall meet with the Contracting 
Officer or Authorized Representative and discuss the Contractor's quality 
control system.  A draft copy of the CQC Plan shall be provided to the 
Government at least three working days prior to the CQC meeting.  During 
the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, administration of the system for both on-site and off-site 
work, and the interrelationship of the Contractor's Management and control 
with the Government's Quality Assurance.  Minutes of the meeting will be 
prepared by the Government and are to be signed by both the Contractor and 
the Contracting Officer or the Contracting Officer's Representative.  The 
minutes shall be separate from the Preconstruction Conference minutes and 
shall become a part of the contract file.  There may be occasions when 
subsequent conferences will be called by either party to reconfirm mutual 
understandings and/or address deficiencies in the CQC system or procedures 
which may require corrective action by the Contractor.

3.3.1   Finalize CQC Plan

Immediately following the Preconstruction Conference, the Contractor shall 
finalize the CQC plan, taking into account comments made at the conference, 
and shall formally submit the CQC plan for acceptance.  The Contractor 
shall allow up to 10 calendar days for review and acceptance of the 
finalized submittal.

3.4   QUALITY CONTROL ORGANIZATION

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
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compliance.  The Contractor shall provide a CQC organization which shall be 
at the site at all times during progress of the work and with complete 
authority to take any action necessary to ensure compliance with the 
contract.  All CQC staff members shall be subject to acceptance by the 
Contracting Officer.

3.4.1   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the on site work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  This CQC System Manager shall be a construction person with a 
minimum of 3 years in related work.  This CQC system manager shall be on 
site at all times during construction and shall be employed by the prime 
Contractor  The CQC System Manager shall be assigned as System Manager but 
may have duties as project superintendent in addition to quality control.  
An alternate for the CQC System Manager shall be identified in the plan to 
serve in the event of the System Manager's absence.  The requirements for 
the alternate shall be the same as for the designated CQC System Manager.

3.4.2   Additional Requirements

In addition to the above experience and education requirements the CQC 
System Manager shall have completed the course titled "Construction Quality 
Management For Contractors".  This course is periodically offered at one or 
more of the Area Offices within the District.

3.4.3   Organizational Changes

The Contractor shall obtain Contracting Officer's acceptance before 
replacing any member of the CQC staff.  Requests shall include the names, 
qualifications, duties, and responsibilities of each proposed replacement.

3.5   SUBMITTALS

Submittals shall be as specified in SECTION 01330 "SUBMITTAL PROCEDURES".  
The CQC organization shall be responsible for certifying that all 
submittals are in compliance with the contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors, complies with the 
requirements of the contract.  The controls shall be adequate to cover all 
construction operations and will be keyed to the proposed construction 
sequence.  The controls shall include at least three phases of control to 
be conducted by the CQC system manager for all definable features of work, 
as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work and shall include:

a.  A review of each paragraph of applicable specifications.

b.  A review of the contract plans.

c.  A check to assure that all required submissions have been made and 
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approved.

d.  A check to assure that provisions have been made to provide 
required control inspection.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

g.  Discussion of procedures for constructing the work including 
repetitive deficiencies.  Document construction tolerances and 
workmanship standards for that phase of work.

h.  A check to ensure that the CQC plan for the work to be performed 
has been accepted by the Contracting Officer.

i.  The Government shall be notified at least 24 hours in advance of 
beginning any of the required action of the preparatory phase.  This 
phase shall include a meeting conducted by the CQC system manager and 
attended by the superintendent, other CQC personnel (as applicable), 
and the foreman responsible for the definable feature.  The results of 
the preparatory phase actions shall be documented by a completed 
Preparatory Inspection Checklist and by separate minutes prepared by 
the CQC system manager and attached to the daily QC report.  The 
Contractor shall instruct applicable workers as to the acceptable level 
of workmanship required in order to meet contract requirements.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of preliminary work to ensure that it is in compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verification of full contract compliance.  Verify required control 
inspection.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the safety 
plan and activity hazard analysis.  Review the activity analysis with 
each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  A completed initial inspection checklist 
of this phase shall be prepared by the CQC system manager and attached 
to the daily QC report.  Exact location of initial phase shall be 
indicated for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
on-site, or any time acceptable specified quality standards are not 
being met.

SECTION 01451  Page 6



FY04 Maintenance Dredging St. Clair River, Michigan STCLAIR

3.6.3   Follow-up Phase

Daily checks shall be performed to assure continuing compliance with 
contract requirements until completion of the particular feature of work.  
The checks shall be made a matter of record in the CQC documentation.  
Final follow-up checks shall be conducted and all deficiencies corrected 
prior to the start of additional features of work which may be affected by 
the deficient work.

3.6.4   Implementation of Government Resident Management System (RMS)

The Contractor shall utilize the Government-furnished CQC Management 
Report, NCE Form 63 for its daily reports.  (Copy enclosed in SECTION 01999
).  Other Contractor desired reporting forms may be used in addition to 
this form.  The Contractor shall use a government-furnished RMS CQC 
computer module for managing the quality control for this project. On the 
Government-furnished Input Forms in SECTION 01999 for use with the RMS, the 
Contractor shall provide the following information:

(1) Prime Contractor staffing

(2) letter codes which the Contractor wishes to use in addition to 
those supplied with the program libraries. A list of current 
existing codes is provided in SECTION 01999.  

(3) subcontractor information showing trade, name, address, and 
insurance expiration dates 

(4) Definable features of work from a Government provided 
dictionary (may be expanded by the Contractor, as approved). 

(5) Pay activity and activity information, including minimum and 
maximum durations for each activity on a separate listing.  The 
sum of all activity values shall equal the contract amount and, 
all Bid Items and Additives shall be separately identified, in 
accordance with the BIDDING SCHEDULE. Bid Items may include 
multiple activities, but activities may only be assigned to one 
such Bid Item.  All of the data listed in this Subpart 6 shall be 
provided and the RMS CQC module shall be completed to the 
satisfaction of the Contracting Officer prior to any contract 
payments (except payments for bonds, insurance and/or mobilization 
as approved by the Contracting Officer) and shall be updated as 
required.

(6) Required Quality Control tests (as applicable) tied to 
individual activities.  The QC Reports/QC Requirements function of 
the RMS QC Module will be used to meet the requirements for 
tracking of verification and acceptance testing specified in the 
paragraph titled "Content of the CQC Plan".

(7) Submittal information relating to specification section, bid 
item number, description, activity number, review period and 
expected procurement period 

(8) User schooling information (as applicable).  

The above items shall be incorporated into the required submittal for the 
Contractor's Quality Control Plan required in the paragraph titled "QUALITY 
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CONTROL PLAN" of this Section.

a.  During the course of the contract, the Contractor will receive 
various Quality Assurance comments from the Government that will 
reflect corrections needed to Contractor activities or reflect 
outstanding or future items needing the attention of the Contractor.  
The Contractor shall acknowledge receipt of these comments by specific 
number reference on its Daily CQC Report, and will also reflect on his 
Daily CQC Report when these items are specifically completed or 
corrected to permit Government verification.  The contractor will use 
the QC COMMENTS function of the RMS QC Module to meet the requirements 
for tracking construction deficiencies as specified in paragraph 
titled, "Content of the CQC Plan".

 
b.  The Contractor's schedule system shall include, as specified and 
separate activities, all Preparatory Phase Meetings (inspections); all 
O&M Manuals (as applicable) and all Test Plans of Electrical and 
Mechanical Equipment or Systems that require validation testing or 
instructions to Contracting Officer Representatives (as applicable).

3.6.5   Additional Preparatory and Initial Phases

Additional preparatory and initial phases may be conducted on the same 
definable features of work as determined by the Government if the quality 
of on-going work is unacceptable; or if there are changes in the applicable 
QC staff or in the on-site production supervision or work crew; or if work 
on a definable feature is resumed after a substantial period of inactivity, 
or if other problems develop.

3.7   DOCUMENTATION

The Contractor shall maintain Daily Inspection Report of quality control 
operations, activities, and tests performed, including the work of 
subcontractors.  These records shall be on an acceptable form and shall 
include factual evidence that required quality control activities and/or 
tests have been performed, including but not limited to the following:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed today, giving location, description, and by whom. 
For dredging projects, the report shall always include the character 
and types of materials removed.  Whenever there is a significant change 
in the materials, the location of such change shall be included in the 
reports.

d.  Control activities performed with results and references to 
specifications/plan requirements.  The control phase should be 
identified (Preparatory, Initial, Follow-up).  List deficiencies noted 
along with corrective action.

e.  Identify submittals reviewed, with contract reference, by whom, and 
action taken.

f.  Off-site surveillance activities, including actions taken.

g.  Job safety evaluations stating what was checked, results, and 
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instructions or corrective actions.

h.  List instructions given/received and conflicts in plans and/or 
specifications.

i.  Contractor's verification statement.

j.  These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions 
encountered; and any delays encountered.  These records shall cover 
both conforming and deficient features and shall include a statement 
that the workmanship complies with the contract.  The original and one 
copy of these records in report form shall be furnished to the 
Government daily within 24 hours after the date(s) covered by the 
report, except that reports need not be submitted for days on which no 
work is performed.  All calendar days shall be accounted for throughout 
the life of the contract.  The first report following a period of no 
work shall be for that day and all the no-work days since the last 
reported work day.  Reports shall be sequentially numbered for this 
project, signed and dated by the CQC system manager.  The report from 
the CQC system manager shall include copies of reports prepared by all 
subordinate quality control personnel.

3.8   SAMPLE FORMS

Sample forms for the CQC Management Report, Preparatory Inspection 
Checklist, Initial Inspection Checklist, and other required reports and 
plans are enclosed in SECTION 01999.  The Contractor shall tailor the 
checklists to include all reporting and quality control requirements 
specific to this project.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall, after 
receipt of such notice, immediately take corrective action.  Such notice, 
when delivered to the Contractor at the site of the work, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor or subcontractor.

--End of Section--
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DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01999

LISTING OF ENCLOSED DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

PART 1   GENERAL

  1.1   ENCLOSURES

PART 2 PRODUCTS (NOT APPLICABLE)

PART 3 EXECUTION (NOT APPLICABLE)
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SECTION 01999

LISTING OF ENCLOSED DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

PART 1   GENERAL

1.1   ENCLOSURES

This Section contains documents referenced in other Sections of the 
specifications. They are consolidated in this Section for the convenience 
of the Contractor and the Government.  The Contractor may reproduce the 
enclosed forms for it's use or obtain a supply of the forms from the 
Contracting Officer.

 LIST OF ENCLOSED DOCUMENTS

CONSTRUCTION QUALITY MANAGEMENT REPORT - NCE FORM 63, 6 MAY 77. (2 
Sides)

PREPARATORY INSPECTION CHECKLIST (3 SIDES)

INITIAL INSPECTION CHECKLIST (2 SIDES)

ACCIDENT PREVENTION PROGRAM ACTIVITY HAZARD ANALYSIS- NCE FORM 
129, 6 JUNE 1986. 

RESIDENT MANAGEMENT SYSTEM FORMS

A.   CURRENT ACTIVITY SYSTEM FORMS

B.   INITIAL INSPECTION WORKSHEET

C.   PREPARATORY INSPECTION WORKSHEET

D.   CONTRACTOR QUALITY CONTROL REPORT

E.   TRANSMITTAL SHEET (4025-R)
   

SUBMITTAL REGISTER - ENG FORM 4288, MAY 91

TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR 
MAMUFACTURE'S CERTIFICATIONS OF COMPLIANCE ENG FORM 4025, MAY 91 
(2 SIDES)

DAILY REPORT OF OPERATIONS - HOPPER DREDGES-
ENG FORM 27A, 1 APR 73 (2 SIDES)

REPORT OF OPERATIONS - PIPELINE, DIPPER OR BUCKET DREDGES -ENG 
FORM 4267, JAN 70 (2 SIDES) 

OVERDEPTH AND TOLERANCES DRAWINGS

NOTICE TO MARINERS FORM
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GENERAL DECISION NO. IL030018 

PART 2 PRODUCTS (NOT APPLICABLE)

PART 3 EXECUTION (NOT APPLICABLE)

--End of Section--
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CONSTRUCTION QUALITY CONTROL MANAGEMENT

DATE______________ REPORT__________________________
CONTRACTOR ____________________________ CONTRACT NO._________________________________________
PROJECT NAME ___________________________ LOCATION _____________________________________________
WEATHER TYPE______ TEMP. MAX______ MIN_______ RAINFALL_______ GAGE READING______________
EMPLOYEES: SUPV.________SKILLED_________ LABORERS________LENGTH OF SHIFT _________HR______
__________________________________________________________________________________________________
WORK RESPONSIBILITY: NAME (PRIME OR SUBCONTRACTOR) AND AREA OF RESPONSIBILITY .
A.________________________________________________________________________________________________

B. ________________________________________________________________________________________________

C. ________________________________________________________________________________________________

D. ________________________________________________________________________________________________

E. ________________________________________________________________________________________________

WORK PERFORMED TODAY: (LOCATION, DESCRIPTION, QUANTITY AND RESPONSIBILITY BY LETTER REFERENCE
      ( Relate to Items on the Progress Chart or CPM)

__________________________________________________________________________________________________
INSPECTION: (DESCRIPTION OF INSPECTION AND LOCATION. INCLUDE OFF-SITE, MATERIALS AND
EQUIPMENT INSPECTION.)

A.   PREPARATORY PHASE:

B.   INITIAL PHASE:

C. CONTINUOUS PHASE:

__________________________________________________________________________________________________
RESULTS OF INSPECTION: (INCLUDE FINDINGS, DEFICIENCIES OBSERVED & CORRECTIVE ACTION)

NCE FORM 63 EDITION OF 22 JUNE 76 IS OBSOLETE
6 MAY 77
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RESULTS OF SURVEILLANCE CONTINUED:

_______________________________________________________________________________________________
TEST PERFORMED:  TYPE, LOCATION, RESULTS INCLUDING FAILURES & REMEDIAL ACTION,
(ATTACH COPY OF TEST REPORT OR NOTATION WHEN IT WILL BE FURNISHED.)

_______________________________________________________________________________________________
WORK ITEMS BEHIND SCHEDULE:  REASON, EFFECT ON PROGRESS SCHEDULE AND ACTION TAKEN.

_______________________________________________________________________________________________
JOB SAFETY:  (REPORT CONDITIONS, DEFICIENCIES, CORRECTIVE ACTION & RESULTS.)

_______________________________________________________________________________________________
REMARKS:  LIST ATTACHMENT AND OTHER MANAGEMENT ACTIONS TAKEN TO ASSURE QUALITY
CONSTRUCTION

IF INSPECTION & RESULTS ARE NOT LISTED THEN IT IS ASSUMED THAT QUALITY CONTROL IS NOT BEING
IMPLEMENTED.
THE ABOVE REPORT IS COMPLETE AND CORRECT AND ALL MATERIALS & SUPPLIES INCORPORATED IN THE
WORK ARE IN COMPLIANCE WITH THE TERMS OF THE CONTRACT EXCEPT AS NOTED:

_____________________________________________________
CONTRACTOR’S APPROVED REPRESENTATIVE SIGNATURE
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PREPARATORY INSPECTION CHECKLIST

CONTRACT NO:_____________________ DATE:____________________________

TITLE:_____________________________ SPECS. SECTION:__________________

MAJOR DEFINABLE SEGMENT OF WORK:______________________________________________

A.  PERSONNEL PRESENT:

NAME   POSITION       COMPANY

  1. ________________________        ________________________        _________________________

  2. ________________________        ________________________        _________________________

  3. ________________________        ________________________        _________________________

  4. ________________________        ________________________        _________________________

  5. ________________________        ________________________        _________________________

  6. ________________________        ________________________        _________________________

  7. ________________________        ________________________        _________________________

  8. ________________________        ________________________        _________________________

  9. ________________________        ________________________        _________________________

10. ________________________        ________________________        _________________________

B. TRANSMITTAL INVOLVED:

NUMBER & ITEM     CODE              CONTRACTOR OR GOVERNMENT APPROVAL

  1. ______________________     ____________       __________________________________________

  2. ______________________     ____________       __________________________________________

  3. ______________________     ____________       __________________________________________

  4. ______________________     ____________       __________________________________________

  5. ______________________     ____________       __________________________________________
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PREPARATORY INSPECTION CHECKLIST

B-I.  Have all items involved been approved               Yes________ No_______

B-II. What item have not been approved?

ITEM STATUS
1. ____________________________          _____________________________

2. ____________________________          _____________________________

3. ____________________________          _____________________________

4. ____________________________          _____________________________

5. ____________________________          _____________________________

C.   Are all materials on hand? Yes_____No______

C-I. Are all materials on hand accordance with approvals?    Yes_____No______

C-II. Items not on hand or not in accordance with transmittals:

1. _________________________________________

2. _________________________________________

3. _________________________________________

4. _________________________________________

D.  Test required in accordance with contract requirements:

TEST PARAGRAPH
1. ____________________________          _____________________________

2. ____________________________          _____________________________

3. ____________________________          _____________________________

Page 2 of 3
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PREPARATORY INSPECTION CHECKLIST

E.   ACCIDENT PREVENTION PREPLANNING – HAZARD CONTROL MEASURES:

E-1   Applicable Outlines )Attach completed copies):

1. _____________________________________________________________________________

2. _____________________________________________________________________________

3. _____________________________________________________________________________

4. _____________________________________________________________________________

5. _____________________________________________________________________________

E-II    Operational  Equipment Checklist

                   ATTACHED FOR:

1. ____________________________________________________________________________

2. ____________________________________________________________________________

3. ____________________________________________________________________________

ON FILE FOR:

1. ___________________________________________________________________________

2. __________________________________________________________________________

3. ___________________________________________________________________________

                                                                  _______________________________________
                                                                 QUALITY CONTROL – PRIME CONTRACTOR
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INITIAL INSPECTION CHECKLIST

CONTRACT NO: _______________________ DATE: _____________________

Description and Location of Work Inspected: ________________________________________________

_____________________________________                     Specs. Section:_________________________

REFERENCE CONTRACT DRAWING:
____________________________________________________________

A.  PERSONNEL PRESENT :

NAME POSITION COMPANY
1.  _________________________     _________________________      ___________________________

2. _________________________     _________________________      ___________________________

3. _________________________     _________________________      ___________________________

4. _________________________     _________________________      ___________________________

5. _________________________     _________________________      ___________________________

6. _________________________     _________________________      ___________________________

7. _________________________     _________________________      ___________________________

8. _________________________     _________________________      ___________________________

9. _________________________     _________________________      ___________________________

10. ________________________     _________________________      ___________________________

B. MATERIALS BEING USED ARE IN STRICT COMPLIANCE WITH THE CONTRACT PLANS

AND SPECIFICATION:  YES_____   NO______

IF NOT,EXPLAIN:_____________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

Page 1 of 2
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INITIAL INSPECTION CHECKLIST

C.  PROCEDURES AND WORK METHODS WITNESSED ARE IN STRICT COMPLIANCE WITH
THE REQUIREMENTS OF THE CONTRACT SPECIFICATIONS: YES           NO             
IF NOT, EXPLAIN:                                                                                                                                     
                                                                                                                                                                    
                                                                                                                                                                   

D. WORKMANSHIP IS ACCEPTABLE: YES             NO              STATE AREAS WHERE
IMPROVEMENT IS NEEDED:                                                                                                                  
                                                                                                                                                                    
                                                                                                                                                                    
                                                                                                                                                                    
                                                                                                                                                                    
E. SAFETY VIOLATIONS AND CORRECTIVE ACTION TAKEN:                                                        
                                                                                                                                                                    
                                                                                                                                                                    
                                                                                                                                                                      

                                                                                     
QUALITY CONTROL REPRESENTATIVE

Page 2 of 2
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ACCIDENT PREVENTION PROGRAM
                                                                                                    ACTIVITY HAZARD ANALYSIS                                              

                                                                                                                                            Page    of

1. Contract No. 2. Project 3. Facility

4. Date 5. Location 6. Estimated Start Date

7. Item 8. Phase of Work 9. Safety Hazard 10. Precautionary Action Taken

11. Contractor (Signature & Date)

                                                                                                                                                                                                                                               

12. Report discussed with contractor/ superintendent on 13. Contracting Officer (Signature & Date)



US Army Corps
of Engineers

Current Activity Summary 08 Jul 2002

Portage Lake, MIFY01 Repair of Portage Lake N & S Piers
DACW35-01-C-0003  NA

Activity
Number

Activity
Description

QUANTITY
UNIT

PRICE
AMOUNT

CLIN 0001 North and South Pier Repairs 1 $3,437,787.18 / LS $3,437,787.18

1001 Bonds $49,136.00

1002A Prepare & Mobilize Equipment $94,864.00

1002B Prepare Site $72,500.00

1002C Office Trailers & Utilities $22,500.00

1003A Demobilize Equipment $5,000.00

1003B Site Restoration $2,500.00

1003C As-Built Drawings $2,500.00

1004A Furnish SSP $750,000.00

1004B Furnish Special Piles $50,000.00

1004C Furnish SSP Pile Shoes $30,000.00

1004D Fabricate Template $6,000.00

1004E Excavate Driving Line $100,000.00

1004F Set & Drive SSP $500,000.00

1004G Backfill Driving Line $50,000.00

1004I South Driving Line Obstruction Removal $117,787.18

1005A Furnish Misc. Steel $193,000.00

1005B Furnish Tie-Rods $20,000.00

1005C Furnish Plate Washers $15,000.00

1005D Furnish Fastners $12,000.00

1005E Place Misc. Steel $280,000.00

1006A Demo Concrete & Remove (Rubblemound) $100,000.00

1006B Excavate Existing Cribs (Rubblemound Area) $185,000.00

1006C Disposal of Demo Materials (Rubblemound Area) $25,000.00

1007A Furnish H-Pile Materials $22,800.00

1007B Install H-Piles $27,200.00

1008A Furnish Rebar $135,000.00

1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00

1009A Furnish Handrails $60,000.00

1009B Place Handrails $7,000.00

1009C Paint Handrails $3,000.00

$3,437,787.18

CLIN 0002 Fill Stone: 0 $0.00 / NA $0.00
No Activities Assigned to this Bid Item.

CLIN 0002AA First 18,000 tons 18,000 $22.50 / TN $405,000.00

2001 Furnish & Place Fill Stone - 1st 18,000 Tons $405,000.00

$405,000.00

CLIN 0002AB Over 10,000 tons 2,000 $22.50 / TN $45,000.00
2101 Furnish & Place Fill Stone - Over 18,000 Tons $45,000.00

$45,000.00

CLIN 0003 Underlayer Stone: 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0003AA First 4,500 Tons 4,500 $31.50 / TN $141,750.00
3001 Furnish & Place Underlayer Stone - 1st 4,500 Tons $141,750.00

$141,750.00

CLIN 0003AB Over 4,500 tons 450 $31.50 / TN $14,175.00

3101 Furnish & Place Underlayer Stone - Over 4,500 Tons $14,175.00

$14,175.00

CLIN 0004 Scour Stone: 0 $0.00 / NA $0.00
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US Army Corps
of Engineers

Current Activity Summary 08 Jul 2002

Portage Lake, MIFY01 Repair of Portage Lake N & S Piers
DACW35-01-C-0003  NA

Activity
Number

Activity
Description

QUANTITY
UNIT

PRICE
AMOUNT

CLIN 0004 Scour Stone: (Continued) 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0004AA First 3,500 tons 3,500 $27.50 / TN $96,250.00
4001 Furnish & Place Scour Stone - 1st 3,500 Tons $96,250.00

$96,250.00

CLIN 0004AB Over 3,500 tons 600 $27.50 / TN $16,500.00

4101 Furnish & Place Scour Stone - Over 3,500 Tons $16,500.00

$16,500.00

CLIN 0005 Bedding Stone: 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0005AA First 3,000 tons 3,000 $28.00 / TN $84,000.00

5001 Furnish & Place Bedding Stone - 1st 3,000 Tons $84,000.00

$84,000.00

CLIN 0005AB Over 3,000 tons 600 $28.00 / TN $16,800.00

5101 Furnish & Place Bedding Stone - Over 3,000 Tons $16,800.00

$16,800.00

CLIN 0006 Armor Stone: 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0006AA First 6,000 tons 6,000 $34.00 / TN $204,000.00

6001 Furnish & Place Armor Stone - 1st 6,000 Tons $204,000.00

$204,000.00

CLIN 0006AB Over 6,000 tons 825 $34.00 / TN $28,050.00

6101 Furnish & Place Armor Stone - Over 6,000 Tons $28,050.00

$28,050.00

Sum of CLINs $4,489,312.18

Sum of Activities $4,489,312.18
Difference $0.00
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FY01 Repair of Portage Lake N & S Piers 02 Aug 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

INITIAL INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

A. ACTIVITIES INCLUDED UNDER Site Cast Concrete -

Luedtke Engineering

1008A Furnish Rebar $135,000.00
1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00

$635,000.00

B. QUALITY CONTROL REQUIREMENTS -

SUBMITTALS REQUIRED -
00700 1      SF 1413 for Subcontracts Not submitted
03250 1 Expansion Joint Materials A Approved
03307 1 Batching and Mixing Equipment F Receipt
03307 2 Conveying and Placement Equipment F Receipt
03307 3 Reinforcing Steel (Mat Steel, Bar Steel A Approved
03307 4 Concrete Mixture Proportions; A Approved
03307 5 Cementitious Material A Approved
03307 6 Aggregates A Approved
03307 7 Manufacturer's Literature A Approved
03307 8 Batching & Mixing Equipment - Redi-Mix F Receipt
03307 9 Conveying & Placing Equipment - Redi-Mix F Receipt
03307 10 Concrete Mix Proportions - Redi-Mix A Approved
03307 11 Cementitious Material - Redi-Mix A Approved
03307 12 Aggregates - Redi Mix A Approved
03307 13 Manufacturer's Data;  AEA - Redi-Mix A Approved
03307 14 Manufacturer's Data; WRA - Redi-Mix A Approved
05500 2 Welders F Receipt
05552 4 Mill Certs - Ladder Grab Rails A Approved

QC TESTS -
CT # 00001 Not PerformedObtain 1 Cylinder for strength testing at 7 days and 2 Cylinders for 28 days.  Minimum of 

one set  per day or 1 set per every 150 CY placed. (ASTM C-94)
Required strength at 7 Days = 2,800 p.s.i.;  28 Days = 4,000 p.s.i.

CT # 00002 Not PerformedCheck Batch slips for water/cement ratio not to execeed 0.40 by weight

CT # 00003 Not PerformedCheck Slump at both mixer and discharge ends:   
                                 Pumped = 3" - 7" at discharge
                                 Maximum of 5" at Mixer if no admixture used
                                 Maximum of 7" at mixer if admixture is used
2 checks per shift is minimum required

CT # 00004 Not Performed2 Air Content tests required per shift.  Check approved mix design for maximum and 
minimum values acceptable.

C. QA/QC PUNCH LIST ITEMS -

Page 1 of 3
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FY01 Repair of Portage Lake N & S Piers 02 Aug 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

INITIAL INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

C. QA/QC PUNCH LIST ITEMS - Cont.
INCLUDE ADDITIONAL COMMENTS ON DAILY REPORT

D. LABOR RATES -

LABOR BASIC FRINGE PLUS TOTAL
CLASSIFICATIONS RATE BENEFITS % WAGE/HR

E. INSPECTION CHECKS -
IN COMPLIANCE

Yes/ No/ NA
1. Check rebar for proper bar sizes, per approved shop drawings.
2. Check for 3" clearance of rebar from form sides and top surface.
3. Check for proper use of concrete vibrators
4. Check for correct finish elevations.
5. Concrete finish shall meet approval of on-site Government Representative.  Make sure all finshers 

are aware of approved finishing method and degree of brooming.
6. Ensure embedded items are not displaced during placement and finishing of the concrete.
7.
8.
9.
10.

F. JOB SITE SAFETY -
IN COMPLIANCE

Yes/ No/ NA
1. All employees working over water are required to wear workvests (PFDs)
2. All employees are to wear hard hats.
3. Concrete Pump must be shut down prior to cleaning.
4. Review Activity Hazard Analysis for Concrete Work prior to performing this work.
5.
6.
7.
8.

G. QA Evaluation Notes -
DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.

Page 2 of 32
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FY01 Repair of Portage Lake N & S Piers 12 Jul 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

PREPARATORY INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

A. ACTIVITIES INCLUDED UNDER Site Cast Concrete -

Luedtke Engineering

1008A Furnish Rebar $135,000.00
1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00

$635,000.00

B. QUALITY CONTROL REQUIREMENTS -

SUBMITTALS REQUIRED -
00700 1      SF 1413 for Subcontracts Not submitted
03250 1 Expansion Joint Materials A Approved
03307 1 Batching and Mixing Equipment F Receipt
03307 2 Conveying and Placement Equipment F Receipt
03307 3 Reinforcing Steel (Mat Steel, Bar Steel A Approved
03307 4 Concrete Mixture Proportions; A Approved
03307 5 Cementitious Material A Approved
03307 6 Aggregates A Approved
03307 7 Manufacturer's Literature A Approved
03307 8 Batching & Mixing Equipment - Redi-Mix F Receipt
03307 9 Conveying & Placing Equipment - Redi-Mix F Receipt
03307 10 Concrete Mix Proportions - Redi-Mix A Approved
03307 11 Cementitious Material - Redi-Mix A Approved
03307 12 Aggregates - Redi Mix A Approved
03307 13 Manufacturer's Data;  AEA - Redi-Mix A Approved
03307 14 Manufacturer's Data; WRA - Redi-Mix A Approved
05500 2 Welders F Receipt
05552 4 Mill Certs - Ladder Grab Rails A Approved

C. QA/QC PUNCH LIST ITEMS -

INCLUDE ADDITIONAL COMMENTS ON DAILY REPORT

D. LABOR RATES -

LABOR BASIC FRINGE PLUS TOTAL
CLASSIFICATIONS RATE BENEFITS % WAGE/HR

Page 1 of 2
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FY01 Repair of Portage Lake N & S Piers 12 Jul 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

PREPARATORY INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

E. REVIEW CONTRACT DRAWINGS AND SPECIFICATIONS -

DRAWING / SPEC. NO COMMENTS / CONFLICTS

DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.

F. REPETITIVE DEFICIENCIES FOUND ON PREVIOUS PROJECTS -
DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.

G. INSPECTION CHECKS -
IN COMPLIANCE

Yes/ No/ NA
1.
2.
3.
4.

H. JOB SITE SAFETY -
IN COMPLIANCE

Yes/ No/ NA
1.
2.
3.
4.

I. QUALITY ASSURANCE EVALUATION NOTES -
DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.

Page 2 of 2
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

92

22 Jun 2001 - Friday

DACW35-01-C-0003  NAFY01 Repair of Portage Lake N & S Piers

CONTRACTOR WEATHER

Weather Caused No Delay
Temperature Min 80 °F, Max 63 °F; 0.01 IN Precipitation; 10 MPH Wind

Luedtke Engineering Company

QC NARRATIVES

Activities in Progress:
Set and drove 24 sheets of SSP

Installing Miscellaneous Steel Waler sections c/s 4+00W to 4+50W

123 Tons of Fill stone placed between existing structure and req'd SSP wall from c/s 6+25 W to 6+75W.

Safety Inspection / Safety Meetings:
Weekly Safety Meeting held today - Use of PPE - Hrad hats & Work Vests

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

A preparatory inspection was held today for the following feature:
Miscellaneous Steel & Handrail

An initial inspection was held today for the following feature:
Miscellaneous Steel & Handrail

ACTIVITY START/FINISH

The following activity was started today:

Activity No Description
2001 Furnish & Place Fill Stone - 1st 18,000 Tons

No activities were finished today

QC REQUIREMENTS

The following 4 QC requirements were completed today:

Requirement No Type Description Results

CT-00001 QC Testing Check Plumbness of piles during driving Completed
CT-00002 QC Testing Check horizontal placement of piling (Check for Pile-Walk) Completed
CT-00003 QC Testing Check vibratory hammer driving rate for SSP -  12"/minute is the minimum rate.  If Completed

exceeded, switch to Impact hammer.
CT-00004 QC Testing Video Tape Interlocks of piling after driving SSP Completed

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

The following QC Punch List item was issued today:

Item No Location Description

QC-00001 4+25W Cut-off sheets to finish grade from 4+00W to 4+50W

No Punch List items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classification Employees Worked

Luedtke Engineering IRONWORKER 3.0 10.0
Luedtke Engineering PILE DRIVING SETTER 2.0 10.0

Page 1 of 2
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A:\QC_Rpt.doc  

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

92

22 Jun 2001 - Friday

DACW35-01-C-0003  NAFY01 Repair of Portage Lake N & S Piers

Luedtke Engineering PILE DRIVER OPERATOR 1.0 10.0
Total 6.0 30.0Total hours worked to date: 30.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Equipment ID Description Hours Hours

00000002 Vibratory Hammer 0.0 10.0
00000003 Arc Welder 0.0 8.0
00000004 Crane - 100' Boom 0.0 10.0

Total 0.0 28.0Total operating hours to date: 28.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2
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TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER'S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

SECTION I - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS                                                                                                                                                                                                                        (This section will be initiated by the contractor)

DATE TRANSMITTAL NO.

TO: FROM: CONTRACT NO. CHECK ONE:
THIS IS A NEW TRANSMITTAL
THIS IS A RESUBMITTAL OF
TRANSMITTAL ___________

SPECIFICATION SEC. NO. (Cover only one section with each
transmittal)

PROJECT TITLE AND LOCATION CHECK ONE: THIS TRANSMITTAL IS

FOR        FIO        GOV'T. APPROVAL

ITEM
NO.

a.

DESCRIPTION OF ITEM SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

c.

NO.
OF

COPIES

d.

CONTRACT REFERENCE
DOCUMENT

SPEC.
PARA. NO.

e.

DRAWING
SHEET NO.

f.

FOR
CONTRACTOR

USE CODE

g.

VARIATION
(See

Instruction
No. 6)

h.

FOR
CE

USE
CODE

i.

REMARKS I certify that the above submitted items have been reviewed
in detail and are correct and in the strict conformance with the
contract drawings and specifications except as otherwise
stated.

NAME AND SIGNATURE OF CONTRACTOR

SECTION II - APPROVAL ACTION
ENCLOSURES RETURNED (List by item No.) NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

ENG FORM 4025-R, MAR 95 (ER 415-1-10) EDITION OF SEP 93 IS OBSOLETE. (Proponent: CEMP-CE)

06/06/2002 02486-37.2

02486

DACW35-01-C-0003  NA

Grand Haven Area Office
307 South Harbor Street
P. O. Box 629
Grand Haven, MI 49417

Luedtke Engineering Company

PO Box 111

Frankfort, MI 49635

FY01 Repair of Portage Lake N & S Piers Portage Lake, MI

X
02486-37.1

X

12 Production Test Results DATA 3 3.2.3.4 F

SHEET 1 OF 1

ABC Company, Inc 
555 Imagination Park Road 

Fantasy, MI  49494 
DACW35-02-C-####  NA 



TRANSMITTAL OF SHOP DRWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER’S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

DATE TRANSMITTAL  NO.

SECTION I – REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS  (This section will be initiated by the contractor)

TO: FROM: CONTRACT NO: CHECK ONE:
       THIS IS A NEW TRANSMITTAL
       THIS IS A RESUBMITTAL OF
        TRANSMITTAL_______________

SPECIFICATION SEC. NO  (Cover only one section with each
transmittal)

PROJECT TITLE AND LOCATION

CONTRACT REFERENCE
DOCUMENT

ITEM
NO.

a.

DISCRIPTION OF ITEMS SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
 CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

c.

NO.
OF

COPIES

d.

SPEC.
PARA. NO.

e.

DRAWING
SHEET NO.

f.

FOR
CONTRACTOR

USE CODE

g.

VARIATION
(see

 Instruction
No. 6)

h.

FOR
CE

USE
CODE

i.

REMARKS I certify that the above  submitted items have been reviewed
in detail and are correct and in strict conformance with the
contract drawings and specifications except as otherwise stated.

_________________________________________________
NAME AND SIGNATURE OF CONTRACTOR

SECTION II – APPROVAL ACTION
ENCLOSURES RETURNED (List by Item No.) NAME, TITLE, AND SIGNATURE  OF APPROVING AUTHORITY DATE

ENG FORM 4025, MAY 91 (ER 415-1-10)          EDITION OF AUG 89 IS OBSOLETE.                   SHEET______OF_______             (Proponent: CEMP-CE)



INSTRUCTIONS

1. Section I will be initiated by the Contractor in the required number of copies.

2. Each transmittal shall be numbered consecutively in the space provided for “Transmittal No.”. This number, in addition to the contract number, will form a serial
 number for identifying each submittal.  For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as
well as the new submittal number.

3. The “Item No.” will be the same “Item No.” as indicated on ENG FORM 4288 for each entry on this form.

4. Submittals requiring expeditious handling will be submitted on a separate form.

5. Separate transmittal form will be used for submittals under separate sections of the specifications.

6. A check shall be placed in the “Variation” column when a submittal is not in accordance with the plans and specification -- also, a written statement to that effect shall
be included in the space provided for “Remarks”.

7. Form is self-transmittal, letter of transmittal is not required.

8. When a sample of material or Manufacturer’s Certificate of Compliance is transmitted, indicate “Sample” or “Certificate” in column c, Section I.

9. U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item submitted.  In
addition they will ensure enclosures are indicated and attached to the form prior to return to the contractor.  The Contractor will assign action codes as indicated below
in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED

A  --  Approved as submitted. E  --  Disapproved (see attached)

B  --  Approved, except as noted on drawings. F  --  Receipt acknowledged

C  --  Approved, except as noted on drawings FX  -- Receipt acknowledged, does not comply
                                      Refer to attached sheet resubmission required.            as noted  with contract requirements

D  --  Will be returned by separate correspondence. G  --  Other (Specify)

10. Approval of items does not relieve the contractor from complying with all the requirements of the contract plans and specifications.

Reverse of ENG Form 4025 * U.S. Government Printing Office: 1991



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 1 OF 2 PAGES

FY04 Maintenance Dredging St. Clair River, Michigan

01100 SD-01 Preconstruction Submittals
Accident Prevention Plan
GA,AOF
Payrolls and Basic Records

SD-07 Certificates
Progress Chart
GA,AOF

1.1.3   Additional Real Estate Rights
GA,RED

01130 SD-01 Preconstruction Submittals
1.5   Environmental Protection Plan

GA,AOF
01451 SD-01 Preconstruction Submittals

3.2   Quality Control Plan
GA-AOF

SD-08 Manufacturer’s Instructions
3.4.1   CQC System Manager

GA-AOF
SD-09 Manufacturer’s Field
Reports

3.6.1   Preparatory Inspection Checklist
FIO

3.6.2   Initial Inspection Checklist
3.7   Daily Inspection Report

02482 SD-01 Preconstruction Submittals

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
 
N
O

T
R
A
N
S
M
I
T
T
A
L
 
N
O

S
P
E
C
 
S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#
 
 
 
 

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
 
O
R
 
A
/
E
 
R
E
V
W
R SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 2 OF 2 PAGES

FY04 Maintenance Dredging St. Clair River, Michigan

02482 Sounding Equipment Description
and Calibration Data

GA-AOF
Dredging, Conveyance and
Disposal Plan

Notice of Start of Dredging
FIO
Instantaneous Load Data

SD-09 Manufacturer’s Field
Reports
Daily Report of Dredging
Operations

FIO
Sounding Records
FIO

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
 
N
O

T
R
A
N
S
M
I
T
T
A
L
 
N
O

S
P
E
C
 
S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#
 
 
 
 

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
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A
/
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R
E
V
W
R SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)







HAS ANYTHING DEVELOPED WHICH MIGHT LEAD TO A 
CHANGE ORDER OR CLAIM?
(If "YES", explain under remarks on back)

AVERAGE
DEPTH

DIPPER OR BUCKET   
                                      cu. yds. cap.

HORSEPOWER OF 

REPORT OF OPERATIONS - PIPELINE, DIPPER OR BUCKET DREDGES

AVERAGE WIDTH OF CUT

ITEM

FEET

UNIT QUANTITY

AVG. DREDGED PER PUMP. HR, GROSS
SCOWS LOADED
AVERAGE LOAD PER SCOW CU. YDS.

FLOATING PIPE:    SHORE PIPE:

CUBIC YARDS REMOVED
AMOUNT DREDGED THIS PERIOD:

(1) GROSS (computed amount)   
(2) CREDITED (pay place)  

AMOUNT PREVIOUSLY REPORTED:
(1) GROSS (computed amount) 
(2) CREDITED (pay place)  

TOTAL AMOUNT DREDGED TO DATE:
(1) GROSS (computed amount)  
(2) CREDITED (pay place)  

LOSS DUE TO PASSING VESSELS

AVERAGE LIFT
AVERAGE PUMP SPEED

CHANGING LOCATION OF PLANT ON JOB
LOSS DUE TO OPPOSING NATURAL ELEMENTS

NON-EFFECTIVE WORKING TIME
(chargeable to cost of work)

PUMPING OR DREDGING

HANDLING PIPE LINES

PCT. OF EFFECTIVE RENTAL TIME
BOOSTER (in line)         Hrs.                 Min 

MAJOR REPAIRS AND ALTERATIONS

LOST TIME
(not chargeable to cost of work)

CONTRACT OR
DREDGING ORDER

DREDGE

PROJECT
AND BAR

NUMBER

BEFORE DREDGING AFTER DREDGING

MINIMUM TIME MAXIMUM

TOTAL NO. OF
DAYS IN WHICH
WORK WAS DONE

MINIMUM
SOUNDING

BEFORE DREDGING

TIME GAGE LOCATION

VOIDS RATIOABSOULTE DENSITY IN PLACE DENSITY
           GMS/Liter

GRAIN SIZE

NAME

LOCATION (include station numbers)   
  

AUTH
DIMENSIONS

(clear, cloudy, rain, snow, and fog) VISIBILITY
     miles

WIND (maximum velocity & direction)

WORK PERFORMED DISTRIBUTION OF TIME

TO: FROM: REPORT NO.

REPORTS CONTROL SYMBOL
ENGCW-0-13

CHARACTE
R

DATE OR PERIOD

TOTAL ADVANCE TO DATE

FEET
FEET

TOTAL ADVANCE THIS PERIOD
TOTAL ADV. PREVIOUS TO THIS PERIOD

SHORE LINE AND SHORE WORK

CLEARING CUTTER OR SUCTION HEAD
WAITING FOR SCOWS

CHANNEL
CONDITION

AFTER DREDGING

GEOLOGICAL CLASSIFICATION

WAITING FOR BOOSTER
MINOR OPER. REPAIRS (explain in remarks)

TO AND FROM WHARF OR ANCHORAGE

RIVER
STAGE

WAITING FOR ATTENDANT PLANT

WEATHER
CONDITION

PREPERATION AND MAKING UP TOW
TRANSFERRING PLANT BETWEEN WORKS
LAY TIME OFF SHIFT AND SATURDAYS
SUNDAYS AND HOLIDAYS
FIRE DRILL

THRU:

MAINTE-
NANCE

NEW
WORK

DAILY STATUS COMPLETION

SIZE

ANNUAL

NAME AND TYPE PIPELINE
           in. dia. disch.

DREDGE PUMP SUCTION PIPE JET CUTTER OR BUCKET PROPULSION

CHARACTE
R OF 

MATERIAL

SHORE OTHER PLANT TOTAL WORK
SCHEDULE

SHIFTS PER DAY DAYS PER WEEKNUMBER OF 
CREWMEMBERS

DREDGE

WIDTH DEPTH OVERDEPTH

CONTRACTO HIRED LABOR

FEET

TOTAL LENGTH OF DISHARGE PIPE FEET

EFFECTIVE WORKING TIME
(chargeable to cost of work)

HOURS MIN.

HANDLING ANCHOR LINES
CLEARING PUMP AND PIPE LINE

FEET
R.P.M.
CU.YDS.

NUMBER

ATTENDANT PLANT
ITEM HOURS

MISCELLANEOUS (explain in remarks)
TOTAL NON-EFFECTIVE WORKING TIME
PCT. OF NON-EFFECTIVE RENTAL TIME

TOTAL EFFECTIVE AND NON-EFFECTIVE
TIME

PCT. OF TOTAL TIME IN PERIOD

CESSATION
COLLISIONS
MISCELLANEOUS (explain in remarks)

BY DISTRICT PERSONNELNUMBER OF
INSPECTIONS

BY DIV & OCE PERSONNEL TOTAL LOST TIME
PERCENTAGE OF TOTAL TIME

NO YES
CONTRACT
USE ONLY TOTAL TIME IN PERIOD

 (chargeable to cost of work)

ENG  FORM  4267                                  
JAN 70

REPLACES ENG FORM 28 (Costs), 1 MAR 53, AND ENG FORM 29 (Costs).
1 JAN 62, WHICH ARE OBSOLETE. (ER 1125-2-304)

(Signature and Renarks
required on reverse side.)

NAME OR NUMBER



PLANT OWNERSHIP COSTS
(Actual for F.Y. reporting period):

DEPRECIATION...............................................................

REPAIRS (Adjusted).........................................................

CESSATION OF WORK.....................................................

SMALL TOOLS, ETC. ......................................................

TOTAL.................................................................

COST PER RENTAL MINUTE
(Based on total operating cost)....................................

TOTAL COST OF PLANT
(End of F.Y. reporting period)......................................

BOOK VAULE
(End of F.Y. reporting period)......................................

BALANCE IN PLANT ACCOUNT
(End of F.Y. reporting period)......................................

SUMMARY OF COSTS

COSTITEMS

DIRECT PLANT OPERATING COSTS

UNIFORM DAILY RATE BASIS (To be completed when submitting Status and Completion reports.)

CHARGES:                    DAYS AT                               PER DAY (Item 19, ENG Form 22 (Costs)-
     adjusted to exclude plant increment cost.)

ACTUAL PLANT COSTS (To be completed when submiting Annual report.)
PAYROLLS (gross).........................................................................................................
SUBSISTENCE & QUARTERS OR PER DIEM & MILEAGE....................................................
FUEL                    BARRELS AT                     PER BARREL..............................................
WATER........................................................................................................................
LUBRICANTS................................................................................................................
PLANT OWNERSHIP COSTS (as computed below)............................................................
INSURANCE.................................................................................................................
ATTENDANT PLANT.....................................................................................................
MISCELLANEOUS.........................................................................................................

SUBTOTAL - UNIFORM DAILY RATE OR ACTUAL

SUBTOTAL- SHORE WORK
COSTS.............................................................................................................

SHORE WORK

SURVEYS.........................................................................................................................
INSPECTION AND SUPERVISION.........................................................................................
OVERHEAD.......................................................................................................................
OTHER INDIRECT COSTS...................................................................................................

SUBTOTAL - OTHER
COSTS.......................................................................................................................
SUBTOTAL - OTHER UNIT COST PER CUBIC YARD.

OTHER COSTS

GRAND TOTAL - ALL
COSTS..................................................................................................................................

OPERATING SUPPLIES

COMMODITIES

FUEL (oil)

LUBRICANT    
      (oil)
LUBRICANT    
   (grease)

WATER

CONSUMED
UNIT

INVENTORY

BBLS

GAL

LBS

GAL

ANNUAL REPORT DATA
(complete when submitting Annual report.)

per
  min.QUANTITYQUANTITY VALUE

OR

SUBSISTENCE
SUPPLIES...........................

MISCELLANEOUS
SUPPLIES......................

TOTAL.......................................

REMARKS

SUBMITTED BY (Name, title, and signature) RECOMMENDED BY (Name, title, and signa-
ture)  

APPROVED BY (Name, title, and signature)

(REVERSE OF ENG  FORM  4267)                              U.S. GOVERNMENT PRINTING OFFICE: 1970 OF-376-067
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NINTH DISTRICT LOCAL NOTICE TO MARINERS
GENERAL NOTICE ENTRY FORM

1. NAME OF COMPANY:_______________________________________________________________

2. TYPE OF OPERATION:_______________________________________________________________

3. LOCATION:________________________________________________________________________

4. COMMENCE DATE: _____________________  COMPLETE DATE: ________________________

5. HOURS OF OPERATION:__________________    TO:______________________________________

6. DAYS OF OPERATION:___________________    TO:______________________________________

7. NAME OF CONTACT VESSEL:________________________________________________________

8. VHF - FM CHANNELS MONITORED:___________________________________________________

9. SPECIAL REQUIREMENTS/REMARKS:_________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

10. FOR FURTHER INFORMATION CONTACT:____________________________________________

11. TELEPHONE #: _____________________________________

12. SIGNATURE:_______________________________________ DATE:_________________________

“ NOTE ”

TEMPORARY MOORING BUOYS ARE REQUIRED TO BE WHITE WITH A BLUE HORIZONTAL BAND
AROUND THE CIRCUMFERENCE OF THE BUOY AND THE WATER LINE. FOR MORE DETAILS
CONCERNING REGULATIONS OF MOORING BUOYS REFER TO 33 CODE OF FEDERAL REGULATION
PART 66.10-45. A COLOR DEPICTION OF A MOORING BUOY CAN BE FOUND I THE LIGHT LIST VOL. VII
GREAT LAKES 1989 (PLATE 4).



 General Decision Number: IL030018 02/27/2004  IL18 
 
 Superseded General Decision Number: IL020018 
 
 State: Illinois 
 
 Construction Types: Heavy (Dredging, and Marine) 
 
 Counties: Illinois Statewide. 
 MECHANICAL DREDGING (CLAMSHELL, DRAGLINE, AND BACKHOE) AND 
 MARINE CONSTRUCTION): 
 
 ILLINOIS, INDIANA, MICHIGAN, MINNESOTA, NEW YORK, OHIO, 
 PENNSYLVANIA AND WISCONSIN  DREDGING AND MARINE CONSTRUCTION 
 Dredging and Marine Construction Projects: floating/land 
 equipment engaged in clamshell, backhoe and dragline dredging, 
 marine construction, bridges,salvage operations and cranes, 
 loaders, dozers, or other equipment used for disposal of dredge 
 spoils or marine construction materials on land at the slip or 
 dock, at the project site, where the above material/spoils is 
 being handled, and all equipment utilized on 
 breakwall/breakwater structures on the Great Lakes, Islands 
 therein, their connecting and tributary waters, including the 
 Illinois Waterway to the Lock at Lockport, Illinois, the New 
 York State Barge Canal System between Tonawanda, New York and 
 Waterford, New York and Oswego, New York, the Duluth-Superior 
 area to the Fond du Lac Bridge Crossing (Minnesota State 
 Highway 23) on the St. Louis River and on the St. Lawrence 
 River eastward to the International Boundary near St. Regis, 
 New York. 
 
 Modification Number     Publication Date 
             0             06/13/2003 
             1             02/27/2004 
 
 *  SUIL2003-001 01/01/2004 
 
 MECHANICAL DREDGING (CLAMSHELL, DRAGLINE, AND BACKHOE) AND 
 MARINE CONSTRUCTION): 
 
                                   Rates          Fringes 
 
   Dredging: 
     Fireman, Oiler, 
     Deckhand, & Scowman 
     (with dipper, hydraulic 
     or other floating 
     equipment engaged in 
     hydraulic and dipper 
     dredging operations) 
     Pipeline men (both 
     afloat & ashore 
     including loading, 
     unloading, maintaining, 
     and handling pipelines 
     for hydraulic dredges 
     and sandboats Rangeman, 



     Tankerman, Sweepman and 
     service Truck Driver........$ 22.51         7.61+a+b 
     Lead Deckhand...............$ 29.68         7.61+a+b 
 
   Hydraulic Dredging 
     LAUNCH OPERATOR - 
     Vessel 800 Horse- Power 
     Or Less.....................$ 25.15         7.61+a+b 
     TUG ENGINEER................$ 26.49         7.61+a+b 
     TUG OPERATOR - Vessel 
     Over 800 Horse-Power........$ 26.49         7.61+a+b 
     TUG WORKERS: Fireman, 
     Lineman, Oiler, 
     Deckhand, Tankerman. 
     Scowman, (on/or with 
     tugboats, launches, or 
     other self-propelled 
     boats)......................$ 22.51         7.61+a+b 
 
   Mechanic 
     FLOATING EQUIPMENT: 
     Illinois 
       Class I...................$ 40.50        12.00+b&c 
       Class II..................$ 39.00        12.00+b&c 
       Class III.................$ 34.70        12.00+b&c 
       Class IV..................$ 28.85        12.00+b+c 
     FLOATING EQUIPMENT: 
     Indiana 
       Class I...................$ 35.75        11.95+b&c 
       Class II..................$ 34.25        11.95+b&c 
       Class III.................$ 30.45        11.95+b&c 
       Class IV..................$ 25.35        11.95+b&c 
     FLOATING EQUIPMENT: 
     Michigan 
       Class I...................$ 27.50        15.23+b&c 
       Class II..................$ 26.00        15.23+b&c 
       Class III.................$ 23.15        15.23+b&c 
       Class IV..................$ 19.25        15.23+b&c 
     FLOATING EQUIPMENT: 
     Minnesota 
       Class I...................$ 32.55         9.10+b&c 
       Class II..................$ 31.05         9.10+b&c 
       Class III.................$ 27.65         9.10+b&c 
       Class IV..................$ 23.00         9.10+b&c 
     FLOATING EQUIPMENT: 
     New York:(Cattaraugus, 
     Chautauga, Erie and 
     Orleans Counties) 
       Class I...................$ 35.00        15.96+b&c 
       Class II..................$ 33.50        15.96+b&c 
       Class III.................$ 29.80        15.96+b&c 
       Class IV..................$ 24.80        15.96+b&c 
     FLOATING EQUIPMENT: 
     New York:(Cayuga, 
     Jefferson, Oswego, and 
     St. Lawrence Counties) 
       Class I...................$ 29.50        13.10+b&c 



       Class II..................$ 28.00        13.10+b&c 
       Class III.................$ 24.92        13.10+b&c 
       Class IV..................$ 20.72        13.10+b&c 
     FLOATING EQUIPMENT: 
     New York:(Monroe and 
     Wayne Counties and the 
     City of Rochester) 
       Class I...................$ 27.50         9.00+b&c 
       Class II..................$ 26.00         9.00+b&c 
       Class III.................$ 23.15         9.00+b&c 
       Class IV..................$ 19.25         9.00+b&c 
     FLOATING EQUIPMENT: 
     New York:(Niagara) 
       Class I...................$ 32.08        14.50+b&c 
       Class II..................$ 30.58        14.50+b&c 
       Class III.................$ 30.84        14.50+b&c 
       Class IV..................$ 22.90        14.50+b&c 
     FLOATING EQUIPMENT: 
     Ohio:(Ashtabula, 
     Cuyahoga, Erie,Lake, 
     and Lorain Counties) 
       Class I...................$ 32.99         7.60+b&c 
       Class II..................$ 31.49         7.60+b&c 
       Class III.................$ 28.02         7.60+b&c 
       Class IV..................$ 23.30         7.60+b&c 
     FLOATING EQUIPMENT: 
     Ohio:(Lucas, Henry, 
     Ottawa, Wood and 
     Sandusky Counties) 
       Class I...................$ 31.27         7.60+b&c 
       Class II..................$ 29.77         7.60+b&c 
       Class III.................$ 26.50         7.60+b+c 
       Class IV..................$ 22.30         7.60+b&c 
     FLOATING EQUIPMENT: 
     Pennsylvania:(Erie 
     County): 
       Class I...................$ 24.80        10.23+b&c 
       Class II..................$ 23.30        10.23+b&c 
       Class III.................$ 20.74        10.23+b&c 
       Class IV..................$ 17.24        10.23+b&c 
     FLOATING EQUIPMENT: 
     Wisconsin:Includes all 
     marine/floating type 
     work on projects in the 
     Superior/Duluth Harbor, 
     Lake Superior. 
       Class I...................$ 32.00        12.90+b&c 
       Class II..................$ 30.50        12.90+b&c 
       Class III.................$ 27.15        12.90+b&c 
       Class IV..................$ 22.57        12.90+b&c 
 
   PAID HOLIDAYS (WHERE APPLICABLE): 
 
   A- NEW YEAR'S DAY 
   B- MEMORIAL DAY 
   C- INDEPENDENCE DAY 
   D- LABOR DAY 



   E- THANKSGIVING DAY 
   F- CHRISTMAS DAY 
   G- PRESIDENT'S  DAY 
   H- VETERANS' DAY 
 
   FOOTNOTES: 
   a.  $30.10 per day per employee for medical 
 
   b.  Eight paid holidays: A thru H 
 
   c.  Hazardous/Toxic Waste Material: 
 
   *Level A $2.50 per hour 
 
   *Level B  2.00 per hour 
 
   *Level C  1.00 per hour 
 
   *Level D  0.50 per hour 
   Such wages shall be above the classifications of work  listed 
   under mechanical dredging and Marine construction  of this 
   general wage decision.  *Working with Hazardous Waste at this 
   level as defined by the  U. S. Enviromental Protection Agency. 
 
   CLASSIFICATION DESCRIPTIONS 
 
   Class I -   Master Mechanic - assist and direct 
   Class II, Class III, and Class IV, diver/wet tender, engineer 
   (hydraulic dredge) 
 
   Class II -  Crane/Backhoe Operator and Mechanic/Welder, 
   assistant engineer(hydraulic dredge), leverman (hydraulic 
   dredge), diver/tender 
 
   Class III - Deck Equipment Operator (Machineryman) 
   Maintenance of Crane (over 50 ton capacity) or Backhoe 
   (115,000 pounds or more), ug/launch operator, Loader/dozer 
   and like equipment on Barge, breakwater wall, slip/dock, 
   Scow, Deck Machinery, etc. 
 
   Class IV -  Deck Equipment Operator(Machineryman/Fireman) 
   (Four equipment units or more) and Crane Maintenance 50 ton 
   capacity and under or Backhoe weighing 115,000  pounds or 
   less, assistant tug operator. 
 ---------------------------------------------------------------- 
 
 WELDERS - Receive rate prescribed for craft performing 
 operation to which welding is incidental. 
 ================================================================ 
 
 Unlisted classifications needed for work not included within 
 the scope of the classifications listed may be added after 
 award only as provided in the labor standards contract clauses 
 (29CFR 5.5 (a) (1) (ii)). 
 
 ---------------------------------------------------------------- 
 



 In the listing above, the "SU" designation means that rates 
 listed under the identifier do not reflect collectively 
 bargained wage and fringe benefit rates.  Other designations 
 indicate unions whose rates have been determined to be 
 prevailing. 
 
 ---------------------------------------------------------------- 
 
                    WAGE DETERMINATION APPEALS PROCESS 
 
 1.) Has there been an initial decision in the matter? This can 
 be: 
 
 *  an existing published wage determination 
 *  a survey underlying a wage determination 
 *  a Wage and Hour Division letter setting forth a position on 
    a wage determination matter 
 *  a conformance (additional classification and rate) ruling 
 
 On survey related matters, initial contact, including requests 
 for summaries of surveys, should be with the Wage and Hour 
 Regional Office for the area in which the survey was conducted 
 because those Regional Offices have responsibility for the 
 Davis-Bacon survey program. If the response from this initial 
 contact is not satisfactory, then the process described in 2.) 
 and 3.) should be followed. 
 
 With regard to any other matter not yet ripe for the formal 
 process described here, initial contact should be with the 
 Branch of Construction Wage Determinations.  Write to: 
 
        Branch of Construction Wage Determinations 
 
        Wage and Hour Division 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 2.) If the answer to the question in 1.) is yes, then an 
 interested party (those affected by the action) can request 
 review and reconsideration from the Wage and Hour Administrator 
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
        Wage and Hour Administrator 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 The request should be accompanied by a full statement of the 
 interested party's position and by any information (wage 
 payment data, project description, area practice material, 



 etc.) that the requestor considers relevant to the issue. 
 
 3.) If the decision of the Administrator is not favorable, an 
 interested party may appeal directly to the Administrative 
 Review Board (formerly the Wage Appeals Board).  Write to: 
 
        Administrative Review Board 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 4.) All decisions by the Administrative Review Board are final. 
 
 ================================================================ 
 
           END OF GENERAL DECISION 
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SECTION 02482

DREDGING

PART 1 GENERAL

1.1   UNIT PRICES

1.1.1   Work Covered by Contract Price

The contract unit price per cubic yard for dredging shall include the cost 
of removal, conveyance and disposal of all materials as shown on the 
drawings and as specified herein, except original materials, ledgerock, 
boulders, cobbles, rock fragments, scrap materials, snags, stumps, piles, 
debris or other material which cannot be removed or buried below the 
required depth by the plant specified in the accepted bid, or the 
equivalent of such plant, without blasting or special apparatus.  The unit 
price shall also include the cost of all work required to be performed for 
the use of the disposal area.  Nothing in this Paragraph shall be construed 
as prohibiting the removal of excepted material by special means at prices 
agreed and approved in accordance with applicable provisions of the 
contract.

1.1.2   Measurement and Payment

1.1.2.1   Allowable Pay Overdepth and Sideslopes

The total estimated dredging quantity shown on the Bidding Schedule 
includes the required depth material plus the allowable overdepth material 
and allowable sideslope material.  The allowable pay overdepth quantity 
listed below is computed for the allowable overdepth prism immediately 
below the material required to be dredged as shown on the drawings or 
otherwise specified.  The allowable sideslope quantity listed below is 
computed immediately above the payment limit line for sideslopes as shown 
and specified.

a.  Estimated Allowable Pay Overdepth and Sideslope Quantities in Cubic 
Yards.

               Black River    Middle Ground    Russell Island        

(1)  Overdepth   4,000 C.Y.    1,300 C.Y.        3,500 C.Y. 

(2)  Sideslopes 11,500 C.Y.    1,400 C.Y.          0 C.Y.

                          
1.1.2.2   Shoal Removal

If, before the contract is completed, shoaling occurs in any section 
previously accepted, including shoaling in the finished channel, because of 
the natural lowering of the side slopes or other natural causes, redredging 
at the contract unit price, within the limit of available funds, may be 
performed if agreed upon by both the Contractor and the Contracting Officer.

1.1.2.3   Soundings
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The drawings (See SECTION 00800 CLAUSE entitled "CONTRACT DRAWINGS, MAPS 
AND SPECIFICATIONS") represent the conditions existing at the time of 
survey, but all soundings shown thereon will be verified and corrected by 
soundings taken before dredging.  Determination of quantities removed will 
be made from after dredging soundings and the calculations made therefrom 
to determine quantities by in-place measurement.  The determination of the 
quantities to be paid for in the area specified, after having once been 
made, will not be reopened, except on evidence of collusion, fraud, or 
obvious error.

1.1.3   Volume Calculations

Within the limits of the allowable pay overdepth and side slope payment 
limit lines described in the Paragraph entitled "DREDGING", the total 
amount of materials removed and to be paid for under the contract will be 
measured by the cubic yard in place by computing the volume between the 
bottom surface shown by new soundings made before dredging and the bottom 
surface shown by the soundings of a survey made as soon as practicable 
after the work specified has been completed.  Volume computations will be 
made by the Government by appropriate computer program or by the average 
end area method, based on cross sections including, but not limited to, 
cross sections taken at the same locations shown on the contract drawings. 
  The average area of two (2) successive cross sections multiplied by the 
distance between the cross sections will be accepted as the volume.  Any 
quantities misplaced or not satisfactorily placed in the approved disposal 
area will be deducted.

1.1.3.1   Excessive Dredging

Materials taken from beyond the limits specified in Subparagraphs 
"Allowable Pay Overdepth" and "Side Slopes", will be excluded from the 
computed total amount dredged as excessive channel dredging or excessive 
side slope dredging and for which payment will not be made.  The final 
determination of the amounts of excessive dredging will be based wholly on 
the surveys made for final examination and acceptance.  (See Paragraph 
entitled "FINAL EXAMINATION AND ACCEPTANCE.")

1.1.3.2   Monthly Partial Payments

Monthly partial payments will be based on quantities determined by daily 
soundings taken by the Contractor or other means acceptable to the 
Contracting Officer.  (See SECTION 00800 CLAUSE entitled, "QUANTITY 
SURVEYS.") Sounding surveys for partial payment shall be conducted in the 
same manner specified in the Paragraph entitled, "PRIOR, AFTER AND CHECK 
SURVEYS," unless otherwise authorized or directed.

1.1.3.3   Continuity of Work
 
Monthly partial payments will be made for work performed prior to final 
examination and acceptance.  However, as final dredging is being performed 
for final examination and acceptance, no payment will be made for such 
final dredging work performed in any area until the depth required under 
the contract is secured in the whole of such area, unless prevented by 
ledge rock, original material, or other obstructions, which cannot be 
removed by the plant specified in the accepted bid, or the equivalent of 
such plant, without blasting or special apparatus.  No payment will be made 
for final excavation in any area not adjacent to and in prolongation of 
areas where full depth has been secured, except by decision of the 
Contracting Officer.  If a nonadjacent area is excavated to full depth 
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during the day to day operations carried on under the contract, payment for 
all work therein may be deferred until the required depth has been secured 
in the area intervening. 

1.2   PERFORMANCE REQUIREMENTS

1.2.1   Monitoring of Disposal Area

Unless otherwise directed by the Contracting Officer, there shall be no 
overflow or discharge as a result of operations under this contract.  If 
the Contracting Officer directs the Contractor to release flow from the CDF 
into the river, the Contractor shall continuously observe the effluent 
quality of the disposal area discharge weirs during the period of use under 
this contract and shall report its observations on its daily QC reports.  
During all disposal operations the Contracting Officer will periodically 
conduct water quality monitoring of any allowed effluent from the confined 
disposal facility discharge weirs to verify that the quality of the 
effluent is within acceptable limits.  Water samples will be obtained, 
stored and analyzed by the Government according to the recommended 
procedures of the U.S. Environmental Protection Agency Publication "Methods 
for Chemical Analysis of Water and Wastes," EPA 600 4 79 020.  The 
Contractor shall furnish and install additional weir boards at no 
additional cost to the Government, to prevent water within the CDF from 
overtopping the weirs.  If additional weir boards cannot be added to 
increase the holding capacity of the disposal area and/or any allowed 
discharge does not meet acceptable levels of quality, the Contractor will 
be directed to alter or discontinue its disposal operations until the 
threat of overtopping no longer exists or the effluent from the discharge 
weirs meets the specified acceptable limits of quality, all at no 
additional cost to the Government.  The Contractor shall monitor the 
elevation of water in the CDF and shall promptly notify the Contracting 
Officer any time there is imminent risk of overtopping weirs or dikes.   

1.3   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with SECTION 01330, entitled 
"SUBMITTAL PROCEDURES": 

SD-01 Data

Sounding Equipment Description and Calibration Data; GA-AOF

Verification that the Contractor's sounding equipment has been calibrated 
to correspond with the Government's sounding equipment shall be submitted 
prior to commencing work.  Also submit the description of the Contractor's 
horizontal positioning equipment, sounding equipment and transducer 
frequency prior to commencing work.

Dredging, Conveyance and Disposal Plan; GA-AOF

Prior to bringing equipment to the project site, submit plans of the 
proposed dredging, conveyance and disposal operations.

Notice of Start of Dredging; FIO
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Provide ten calendar day's advance written notice of the planned start of 
actual dredging operations to allow the Government to schedule and perform 
the prior-to-dredging sounding survey work before arrival of the dredging 
equipment.

Instantaneous Load Data; FIO

Upon request of the Contracting Officer's Representative in the field, the 
Contractor shall immediately provide a copy of the hauling vessel's load 
data at the time of such request.  Such instantaneous reporting is 
supplemental to all other required reporting.

SD-09 Reports

Daily Report of Dredging Operations; FIO

Both sides of the report of operations form (ENG FORM 4267 or ENG FORM 
27A), as appropriate to the type of work being performed, copies of which 
are included in SECTION 01999, shall be completed and furnished daily.   
Each report shall contain a signed certification in the "REMARKS" space 
attesting that no overflow or discharge occurred from the dredging 
vessel(s) while in transit from the dredging area to the unloading area.   
In the event an overflow or discharge occurs  while in transit, such 
certification shall not be made and instead an oral notification and 
complete written report on the incident shall be made to the Contracting 
Officer in shortest possible time.  When appropriate and approved, quality 
control compliance inspections may be reported under the "REMARKS" item on 
the form.  The Contractor shall submit an original and two (2) copies per 
calendar day to the Contracting Officer unless otherwise directed.  An 
adequate supply of the report of dredging operation forms will be provided 
the Contractor by the Government upon request.

SD-18 Records

Sounding Records; FIO

A copy of the prior and after soundings of the transfer site shall be 
furnished.

1.4   PROJECT/SITE CONDITIONS

1.4.1   Character of Materials

The material to be dredged in the vicinity of the Black River confluence 
(Sta. 1987+00 - 2015+00) consists primarily of shoaled material composed of 
SAND with small amounts of gravel, cobbles, and silt.  The native material 
may be encountered in the allowable overdepth prism, and consists of hard 
to soft clay with some sand, gravel, and occasional cobbles and boulders.

The material to be dredged in the vicinity of the St. Clair Middleground 
(Sta. 1400+00 to 1432+00) consists primarily of shoaled material composed 
primarily of SAND and SILT with some gravel.  The native material may be 
encountered in the allowable overdepth prism, and consists of Silty sand 
and Clay with trace amounts of gravel.  

The material to be dredged in the vicinity of Russell Island (Sta. 630+00 - 
666+00) consists primarily of SAND and SILT with some gravel.  The 
underlying native material consists of soft to stiff clay with sand and 
gravel.  Original material may be encountered within the allowable 
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overdepth and side slopes. The records of previous dredging and sampling 
are available for inspection at the U.S. Army Corps of Engineers, Detroit 
District, 477 Michigan Avenue, McNamara Building, Detroit, Michigan.

1.4.2   Disposal Area Conditions

The existing conditions shown within the Government-furnished disposal area 
are based upon topographic and sounding surveys performed on the date shown 
on the drawings.  The limits of the disposal area are shown on the contract 
drawings and no variations beyond these limits are permissible.  Dredged 
materials placed outside of the limits of the disposal area shall be 
removed at no additional cost to the Government and deposited within the 
area approved for disposal of dredged materials.

1.4.3   Transfer Site

If use of a Government furnished disposal site entails use of a transfer 
site, the Contractor shall take soundings across the full width and length 
of the transfer site prior to the start-up of and immediately after the 
completion of transfer operations under this contract.  Soundings shall be 
taken on lines and at intervals acceptable to the Contracting Officer.

1.4.4   Caution

The Contractor is informed that materials previously placed in the CDF are 
in various stages of drying out and consolidating.  Some areas are crusted 
over but are unstable below the crust.  Vegetation may be growing upon the 
crust.  The ability of existing materials in the CDF to support equipment 
and personnel is unknown.  The Contractor shall make its own investigation 
of conditions as it deems necessary for the selection of equipment to be 
used at the site and to provide for the safety of the work and the workers.

1.5   SEQUENCING AND SCHEDULING

1.6   Delivery of Plant and Order of Work

Unless otherwise directed by the Contracting Officer, the Contractor shall 
accomplish the required work within the time established in SECTION 00800 
CLAUSE entitled, "COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK."

1.7   Sequence

Dredged material shall not be hauled across segments of the required 
dredging area which have been examined and found to be acceptable.   There 
is no required sequence of work.

PART 2 PRODUCTS (NOT APPLICABLE)

PART 3 EXECUTION

3.1   DREDGING

The Contractor shall perform all dredging work to remove material to the 
required depths within the limits shown on the drawings and as specified. 
Any materials in the allowable overdepth prism and allowable side slopes 
are not required to be removed.  Dredge materials shall be placed in the 
Government-furnished CDF by hydraulic means only. Indicated required 
dredging areas within required downstream and upstream dredging limits will 
be revised by the Government, after obtaining the before (prior to) 
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dredging soundings.  The Contractor may be required to suspend dredging at 
any time when for any reason the gauges or ranges cannot be seen or 
properly followed.  During actual dredging operations the Contractor shall 
avoid creation of excessive turbidity.  Other than for hopper overflow 
while dredging, discharge into the harbor, river or lake from any pipes or 
pumping apparatus on the Contractor's dredge and floating plant is 
prohibited at all times.  Overflow or discharge into Canadian waters is 
prohibited.  

3.1.1   Obstructions

Should original material, ledgerock, boulders, cobbles, rock fragments, 
scrap materials, snags, stumps, piles, debris or other material be 
encountered which cannot be removed by the plant specified in the accepted 
bid, or equivalent plant, without blasting or special apparatus, the 
Contractor shall remove there from all overlying material within the 
required dredging prism which in the judgment of the Contracting Officer 
can be removed by the use of the plant specified in the accepted bid or 
equivalent plant.

3.1.2   Channel Crossing

Any existing channel crossing that is damaged due to the Contractor's 
operations shall be repaired by the Contractor and at its expense.

3.1.3   Overdepth and Tolerances

Two (2) drawings are enclosed in SECTION 01999 to aid in defining the 
requirements specified hereinafter.

3.1.3.1   Allowable Pay Overdepth

To cover inaccuracies of the dredging process, materials actually removed 
from within the channel lines to a depth of not more than one (1) foot 
below the required pay prism line will be measured and paid for at the 
contract price.  However, the maximum quantity of overdepth materials to be 
paid for will be equivalent to that quantity present within the one (1) 
foot overdepth prism immediately below the materials required to be dredged 
as determined from the prior to dredging soundings.  Any dredging below the 
allowed one (1) foot will be considered as excessive dredging and  for 
which payment will not be made.

3.1.3.2   Side Slopes

Materials actually removed, within limits shown on the drawings, to provide 
for final side slopes not flatter than one vertical (1V) on two horizontal 
(2H), perpendicular to the channel line or dredge limit line, whichever is 
applicable, but not in excess of the amount originally lying above the side 
slope payment limit line will be calculated and paid for.  The provisions 
of this Subparagraph also apply to end slopes at the upstream and 
downstream dredging limits of the channel.  However, if the Contractor 
elects to use the box cut method on the side slope this material will be 
paid for whether dredged in their original location or removed by dredging 
a space at the bottom of the slope to accommodate the side slope materials 
falling into the box cut.

a.  Restriction

At the International Boundary only, the Contractor is prohibited 
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from dredging side slopes and end slopes, and shall not reach 
across the boundary into Canada with its equipment to remove any 
materials for any reason.

3.1.3.3   Toe of Side Slopes

Any materials remaining above the required pay prism line will be allowed 
to remain in place, but will not be paid for, provided these materials lie 
below the tolerance line specified hereinafter.  The toe of side slope 
tolerance line, as shown on the cross-section drawings, is defined as a 
straight line through the following two (2) points and extended to the side 
slope line:

a.  A point on the required pay prism line located a distance from 
the channel line or dredge limit line, as shown on the contract 
drawings (shown on the enclosed drawings and contract drawings as 
tolerance dimension "T.D.") and;

b.  A point located at the channel line or dredge limit line, 
whichever is applicable, and above the required pay prism line a 
distance equal to the specified channel allowable pay overdepth.

3.1.3.4   Shoals

A tolerance of 0.5 feet above the required pay prism line, in the remaining 
channel area, will be allowed for acceptance of remaining shoal materials.  
The allowed shoal materials may be left in place but shall be of such 
nature that they will not affect navigation, and will not be paid for 
unless they are removed.  The remaining channel area is defined as that 
portion of the channel which lies between the two (2) points located on the 
required pay prism line for determining tow of side slope tolerance line 
and is shown on the enclosed drawing titled "CHANNEL SHOAL TOLERANCE" as 
Tolerance Area.  The allowed shoaling shall not be continuous throughout 
the required dredging area.   The limitations for individual shoals are as 
follows:

a.  Maximum width:

Maximum width of each remaining shoal area not required to be removed shall 
be not more than five percent (5%) of the full project channel width or ten 
(10) feet, whichever is greater.

b.  Longitudinal length:

Longitudinal length of each remaining shoal area not required to be removed 
shall be not more than twenty-five percent (25%) of the full project channel 
width or fifty (50) feet, whichever is greater.

c.  Cumulative width:

Cumulative width of remaining individual shoals not required to be removed 
within the shoal area, at any channel cross section, shall be not more than 
twenty-five percent (25%) of the full project channel width or ten (10) feet, 
whichever is greater.

3.2   CONVEYANCE AND TRANSFER OF DREDGED MATERIALS

3.2.1   General
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All nautical vessels, pipelines and land based transport and conveyance 
systems shall be operated, loaded and unloaded in such manner as to prevent 
overflow, spills, leaks, waste, or other loss of dredged materials between 
point of pick-up and point of deposition within the disposal area.  Hauling 
vessels shall have sufficient sidewall height and integrity to prevent 
drainage over or through the sides and bottom during hauling.  The 
Contractor may base its bid on its own transfer facilities rather than the 
pipeline and connection point furnished by the Government.

3.2.2   Restriction

The method employed by the Contractor in conveying dredged materials to the 
disposal area shall be as approved by the Contracting Officer at all times. 
  Temporary dumping or placement of materials outside of the disposal area 
for subsequent rehandling into the disposal area is prohibited unless 
otherwise approved by the Contracting Officer.  Placement of dredged 
materials into the Government-furnished CDF is restricted to hydraulic 
methods only.

3.2.3   Vehicular Conveyance

Vehicular conveyance of dredged materials into the Government-furnished 
disposal site is not feasible.  Dredged materials that are conveyed into a 
Contractor-furnished disposal area via vehicle shall have leak tight cargo 
bodies or compartments with spill and splash preventing devices as well as 
necessary sidewall height.  Vehicles shall not be loaded over their 
capacity, nor shall any loads exceed the limits of the thoroughfare over 
which the vehicles are operated.  If the dredged materials are transferred 
from vessels to vehicles by bucket type equipment or any device which may 
leak or spill, provisions shall be made to prevent water and materials from 
escaping into the waterways.  In addition, the Contractor shall insure that 
materials that are splashed around vehicles during loading or unloading 
operations are cleaned up prior to the vehicle leaving the site so as to 
prevent materials from being tracked on to public thoroughfares or escaping 
into the waterways.  The Contractor shall immediately clean up any 
materials spilled on the public thoroughfares.  In addition, the Contractor 
shall maintain the transfer site in a neat and orderly condition.

3.2.4   Pipeline Conveyance

Dredged materials that are conveyed into the Government or 
Contractor-furnished disposal area via hydraulic-pipeline are subject to 
the conditions specified herein.  At the Government-furnished CDF, the 
hydraulic discharge line from the dredge is only allowed to be placed 
within the pipeline access easements shown on the drawings.  The Contractor 
shall provide its own mooring facilities if required for its operation.

3.2.4.1   Provision and Maintenance of Access Route

The Contractor may use the existing access dock and the existing vehicle 
path into Government-furnished disposal area as required for its operations 
and shall maintain them throughout the course of the work.  If existing 
vehicle paths are used, the Contractor shall provide any improvements 
required to support its vehicle traffic. 

3.2.4.2   Pipelines

Pipelines shall be of such design and fabrication as to preclude any leaks 
or breaks.  
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3.2.4.3   Pump Pressure

The Contractor shall closely monitor pressure gages at hydraulic dredges 
and any pumps.  Should a sudden drop in pressure occur indicating a leak or 
break in a pipeline, the Contractor shall immediately cease pumping 
operations and promptly correct the leak or break.

3.2.4.4   Pipe Cleaning

Prior to disconnecting any pipeline for relocation purposes, the Contractor 
shall flush the pipeline until clear water is observed at the point of 
discharge within the CDF.

3.2.4.5   Pipeline Blockage

Should any pipeline require disconnection for removal of plug or blockages, 
materials removed from the pipeline shall be disposed of in the Government 
or Contractor-furnished disposal area.  The Contractor's method for 
disposal of materials removed from a plugged or blocked pipeline shall be 
subject to the approval of the Contracting Officer in accordance SECTION 
01130, "ENVIRONMENTAL PROTECTION".

3.2.4.6   Pumping Operations

The Contracting Officer may require the Contractor to cease pumping 
operations when actual wave height's at any pipeline are at or exceed four 
(4) feet or it is evident that rough seas might induce severe stresses on 
the pipeline.

3.2.4.7   Pipeline Inspection

The Contractor shall visually inspect pipeline(s) twice each eight (8) hour 
working period.  If a twenty-four (24) hour work schedule is used, proper 
lighting shall be provided for inspection.

3.2.5   Contractor-Furnished Transfer Site

All operations in connection with the use of a Contractor-furnished 
transfer site shall be at the Contractor's risk.

3.3   DISPOSAL OF DREDGED MATERIALS

3.3.1   General

The dredged materials shall be deposited within the Government-furnished 
disposal area shown on the contract drawings and/or within an authorized 
Contractor-furnished disposal area.  The Government-furnished disposal area 
has sufficient capacity to contain all materials to be dredged under this 
contract; however, the Contractor may base its bid on a disposal area other 
than the one furnished by the Government.  Placement of the dredged 
materials within the disposal area shall be as specified and shown except 
as otherwise directed by the Contracting Officer.  Except as otherwise 
authorized by the Contracting Officer in writing, no disposal shall be 
performed unless a representative of the Contractor for Quality Control is 
present at the time.  The method employed by the Contractor in depositing 
dredged materials in the disposal area shall be as approved by the 
Contracting Officer at all times.
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3.3.1.1   Misplaced Material

Any material that is deposited elsewhere than in the places designated in 
this contract or approved by the Contracting Officer will not be paid for. 
  The Contractor shall be required to remove such misplaced material at its 
expense and deposit it in the place designated in this contract or approved 
by the Contracting Officer.

3.3.2   Government-Furnished Disposal Area

The Dickenson Island East Confined Disposal Site is as shown on the 
drawings.  The existing access dock and vehicle path to the CDF as shown on 
the contract drawings are available for the Contractor's use.  The 
Contractor may have to cut down vegetation and small trees growing upon the 
path in order to travel on the path.  The Contractor shall provide its own 
temporary facilities for mooring and conveyance of dredged materials to the 
diked disposal area.   The Contractor's facilities for disposal operations 
shall be as approved by the Contracting Officer and shall be removed upon 
completion of work unless otherwise allowed.  The locations in which the 
Contractor's pipeline facilities may be placed shall be as shown and as 
approved by the Contracting Officer.  The Contractor's operations shall be 
kept within the access areas shown on the drawings.  The Contractor's 
discharge pipeline shall extend a minimum of 100 feet into the portion of 
the disposal area identified for use under this contract as shown on the 
drawings.  Discharge into the diked disposal area shall be controlled by 
the Contractor so as to provide minimum of one (1) foot of freeboard or as 
required to insure dike integrity.  The maximum height of placed material 
at the completion of the work shall not exceed eight and one-half (8-1/2) 
feet above Low Water Datum (Elev. 572.2 feet).  No material, other than 
that required or allowed to be dredged under this contract, may be disposed 
of in the diked disposal area.  No disposal of materials shall occur within 
100 feet of the weir structure.  During all disposal operations, drainage 
toward the overflow weir shall be maintained at all times.  The overflow 
weir shall be under the control of the Contractor.  Weir boards do not 
exist at the CDF.  Replacement boards shall be furnished and installed by 
the Contractor at no additional cost to the Government.  To provide for and 
maintain a continuous flow of the dredged materials and water in the 
disposal area, the Contractor shall cut, knock down or remove existing 
weeds and brush within the disposal area as required for its operations.

3.3.2.1   Restrictions

The Contractor may place personnel, equipment and discharge piping on the 
land only in locations approved by the Contracting Officer.  Such locations 
shall be coordinated and established in the field with the Contracting 
Officer'a Representative for the purpose of protecting a plant species 
classified by the Government   as threatened.(  See SECTION 01130 entitled 
"ENVIRONMENTAL PROTECTION"). 

3.3.3   Contractor-Furnished Disposal Area

All materials deposited within a Contractor-furnished disposal area and all 
operations in connection therewith shall be at the Contractor's risk.

3.4   CONTRACTOR QUALITY CONTROL

The Contractor shall establish and maintain a quality control system for 
dredging and disposal operations to assure compliance with the contract 
requirements and record its inspections of items under this system, 
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including, but not limited to, the following:

a.  Layout of work, transfer and disposal areas.

b.  Proper dredging depths and disposal heights.

c.  Conveyance and disposal operations.

d.  Prevention of non-conforming discharge to waterway.

e.  Removal of misplaced material.

f.  Observations of CDF effluent quality.

g.  Safety requirements.

3.5   GOVERNMENT INSPECTION

3.5.1   Gauge Maintenance

The Contractor shall maintain its gauges, ranges, location marks and limit 
marks in proper order and position.  The presence of a Government inspector 
shall not relieve the Contractor of its responsibility for the proper 
execution of the work in accordance with the specifications and drawings.   

3.5.2   Facilities
 
The Contractor shall furnish, on the request of the Contracting Officer or 
any inspector, the use of such boats, boat operators, laborers and material 
forming a part of the ordinary and usual equipment and crew of the dredging 
plant as may be reasonably necessary in inspecting the work.  However, the 
Contractor will not be required to furnish such facilities for the surveys 
prescribed in the Paragraph "FINAL EXAMINATION AND ACCEPTANCE."

3.5.3   Transportation
 
The Contractor shall furnish, on the request of the Contracting Officer or 
any inspector, suitable transportation from designated points on shore to 
and from the various pieces of off-shore plant and off-shore disposal areas.

3.5.4   Compliance

Should the Contractor refuse, neglect, or delay compliance with these 
requirements, the specific facilities may be furnished and maintained by 
the Contracting Officer, and the cost thereof will be deducted from any 
amounts due or to become due the Contractor.

3.6   PRIOR, AFTER AND CHECK SURVEYS

Prior, after and check surveys will be made by sonic sounding methods.  The 
Contractor's sounding equipment shall be calibrated to correspond with the 
Government's sounding equipment.  The Government will make prior and after 
surveys and may make check surveys.  The Contractor shall make check 
surveys.  Prior soundings will be taken on sounding lines approximately 100 
feet apart within the areas required to be dredged or which will be 
affected by the dredging, unless otherwise determined by the Contracting 
Officer.  The check surveys and after dredging soundings shall be taken as 
close as practicable on the same lines established and used for the prior 
to dredging soundings, unless otherwise determined by the Contracting 
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Officer.  The readings along the sounding lines shall be at approximately 
ten (10) foot intervals, unless otherwise determined by the Contracting 
Officer.  Additional soundings will be taken as the Contracting Officer may 
deem necessary.  Only one (1) prior survey will be made for the project, by 
the Government.  If additional prior surveys are required, due to the 
Contractor's operations, the cost of such surveys shall be paid by the 
Contractor.  The cost of such surveys shall be the same as specified in the 
Paragraph entitled, "FINAL EXAMINATION AND ACCEPTANCE."

3.7   FINAL EXAMINATION AND ACCEPTANCE

3.7.1   Examination

As soon as practicable after the completion of the entire work or any 
section thereof (if the work is divided into sections) as in the opinion of 
the Contracting Officer will not be subject to damage by further operations 
under the contract, such work will be thoroughly examined at the cost and 
expense of the Government by sounding or by sweeping, or both, as 
determined by the Contracting Officer.  Should any shoals, lumps or other 
lack of contract depth be disclosed by this examination, the Contractor is 
required to remove same by dragging the bottom or by dredging at the 
contract rate for dredging, but if the bottom is soft and the shoal areas 
are small and form no material obstruction to navigation, the removal of 
such shoals may be waived at the discretion of the Contracting Officer. The 
Contractor or its authorized representative will be notified when soundings 
and/or sweepings are to be made, and will be permitted to accompany the 
survey party.  When the area is found to be in a satisfactory condition, it 
will be accepted finally.  Should more than two (2) sounding or sweeping 
operations by the Government over an area be necessary by reason of work 
for the removal of shoals disclosed at a prior sounding or sweeping, the 
cost of such third and any subsequent sounding or sweeping operations will 
be charged against the Contractor at the rate of $1,700 per calendar day in 
which the Government plant is engaged in sounding or sweeping and/or is 
enroute to or from the site or held at or near the said site for such 
operations.

3.7.2   Acceptance

Final acceptance of the whole or part of the work and the deductions or 
corrections of deductions made thereon will not be reopened after having 
once been made,  except on evidence of collusion, fraud, or obvious error, 
and the acceptance of a completed section shall not change the time of 
payment of the retained percentages of the whole or any part of the work.

END>
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